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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Pay Period End Date:

09.03.2016

Contract Location:
NW 56TH - US-77 S. INTERCHANGE, LINCOLN

Contractor:

HAWKINS CONSTRUCTION COMPANY
2516 DEER PARK BLVD

PO BOX 9008

OMAHA NE 68109-0008

Phone:
(402)342-1607

Escrow Agent:

Surety Co:
HARTFORD FIRE INSURANCE COMPANY

Counties
LANCASTER

Project Fed State Highway Begin
Number Project Number Number Ref

Post

12489 000 IM-NH-80-9(862) 080 394.97
12490 000 IM-NH-80-9(863) 080
12491 000 IM-NH-80-9(864) 080

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

PROG

05.29.2014
06.25.2014
07.07.2014

07.28.2014
07.28.2014

GR CONC PAVE CULV SEED

LS BR GDRL FENCE ELEC

End Description
Ref
Post
396.92
SIGN
BRIDGE

GR CONC PAVE CULV SEED

BR GDRL

Current Contract Amt
$36,124,344.63

Original Contract Amt
$36,029,212.95

% Dollar Comp

98%
% Time Comp

97%

Total to Date

Prev to Date

Total Earnings  $35,481,781.68 $35,473,125.72

Stockpiled Materials

Gross Earnings  $35,481,781.68

Retainage
Escrow Amount
Securities Encmb

Net Earnings $35,481,781.68

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Kuehn, Joseph

Total for Adjustments

$.00 $.00

$35,473,125.72
$.00 $.00
$.00 $.00
$.00 $.00

$35,473,125.72

$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$-62,486.22 $-62,486.22
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
-$62,486.22 -$62,486.22

Payment $35,419,295.46 $35,410,639.50

09.15.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

09.16.2016

09.19.2016

District Engineer

Mueting, Curt
Controller

Burling, Laurie

This Estimate

$8,655.96
$.00
$8,655.96
$.00
$.00
$.00
$8,655.96

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$8,655.96

09.15.2016

09.19.2016
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0056 Pay Period End Date:  09.03.2016 Est Number: 0056 Pay Period End Date:  09.03.2016
Prpsi Proj 1. Contracted 2. Cu.rrent Prps| Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8C SIGNING 0006 0006 1101.00 9.04 108,975.000 985,134.00
4021 4021 7312.08 17,896.04 0.000 0.00 REMOVE PAVEMENT Y% 108,176.000 977,911.04
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 17,896.04 118,124.016  1,067,841.11
0.000 0.00
OVERHEAD SIGN SUPPORT UPRIGHT ONLY, 1.000 17,896.04
LOCATION # 81 0.000 0.00 0007 0007 1101.25 2.58 17,255.000 44,517.90
4022 4022 7312.09 17,251.48 0.000 0.00 SAWING PAVEMENT LF 17,255.000 44,517.90
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 17,251.48 21,991.570 56,738.25
. . 0.000 0.00
OVERHEAD SIGN SUPPORT UPRIGHT ONLY, 1.000 17,251.48
LOCATION # 82 0.000 0.00 0008 0008 1102.00 4.70 52,142.000 245,067.40
GROUP 8C SIGNING Contracted 0.00 REMOVE ASPHALT SURFACE Y% 52,142.000 245,067.40
Current 35.147.52 44,941.522 211,225.14
In place 35,147.52 0.000 0.00
This Estimate 0.00 0010 0009 1111.00 0.79  24,959.000 19,717.61
GROUP 1 GRADING REMOVE FENCE LF 24,959.000 19,717.61
0001 0001 0030.10 698,796.26129 1.000 698,796.26 24,959.000 19,717.62
MOBILIZATION LS 1.000 698,796.26 0.000 0.00
1.000 698,796.26 0011 0010 1122.01 4.38 1,199.000 5,251.62
0.000 0.00 REMOVE CONCRETE MEDIAN SURFACING Y% 1,178.000 5,159.64
0002 0002 1009.00 215,049.184 1.000 215,049.18 1,120.059 4,905.86
GENERAL CLEARING AND GRUBBING LS 1.000 215,049.18 0.000 0.00
1.000 215,049.18 0012 0011 1123.00 4.73 4,655.000 22,018.15
0.000 0.00 REMOVE CONCRETE DITCH LINER sy 4,655.000 22,018.15
0003 0003 1011.00 30.00 1,374.000 41,220.00 4,579.619 21,661.60
WATER MGAL 1,374.000 41,220.00 0.000 0.00
2,505.900 75,177.00 0013 0012 1701.18 16.55 78.000 1,290.90
0.000 0.00 18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 32.000 529.60
OR S8
0004 0004 1030.00 9.70  490,650.000  4,759,305.00 93.000 1,539.15
EARTHWORK MEASURED IN EMBANKMENT cY 490,971.000  4,762,418.70 0.000 0.00
490,971.000  4,762,418.70 0015 0013 4020.40 31.19 624.000 19,462.56
0.000 0.00 INFILTRATION TRENCH LF 624.000 19,462.56
0005 0005 1041.00 0.68  405,908.000 276,017.44 624.000 19,462.56
SALVAGING AND PLACING TOPSOIL SY 405,908.000 276,017.44 0.000 0.00
414,422.860 281,807.55 0017 0014 4054.60 169.64 1,150.000 195,086.00
0.000 0.00 TEMPORARY SHORING LF 1,150.000 195,086.00
175.000 29,687.00
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0056 Pay Period End Date:  09.03.2016 Est Number: 0056 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0015 4310.18 130.88 4.000 523.52 0028 0024 L019.20 3.36 2,859.000 9,606.24
18" FLARED-END SECTION EACH 2.000 261.76  EROSION CONTROL, CLASS 2A SY 2,859.000 9,606.24
4.000 523.52 1,310.567 4,403.50
0.000 0.00 0.000 0.00
0020 0016 4803.06 6.98 878.000 6,128.44 0029 0025 L020.50 126.01 12.000 1,512.12
6" P.V.C. PIPE LF 878.000 6,128.44  TRANSITION MAT Sy 12.000 1,512.12
878.000 6,128.44 0.000 0.00
0.000 0.00 0.000 0.00
0021 0017 7017.00 2.63 7,552.000 19,861.76 0030 0026 L021.51 2.10 16,455.000 34,555.50
REMOVE GUARDRAIL LF 8,182.000 21,518.66 EROSION CHECKS, TYPE WATTLE LF 16,455.000 34,555.50
8,443.500 22,206.44 9,160.320 19,236.68
0.000 0.00 0.000 0.00
0022 0018 9185.50 3.65 1,243.000 4,536.95 0031 0027 L022.11 2.00 7,246.000 14,492.00
MILLING CONCRETE CURB LF 1,243.000 4,536.95 FABRIC SILT FENCE-LOW POROSITY LF 7,246.000 14,492.00
1,664.000 6,073.60 0.000 0.00
0.000 0.00 0.000 0.00
0023 0019 L006.00 141.76 39.000 5,528.64 0032 0028 W219.06 624.02 1.000 624.02
COVER CROP SEEDING ACRE 39.000 5,528.64 6" VALVE EACH 1.000 624.02
55.960 7,932.88 1.000 624.02
0.000 0.00 0.000 0.00
0024 0020 L006.50 3,150.13 10.000 31,501.30 4005 4005 1010.46 19.40 0.000 0.00
TEMPORARY SEEDING ACRE 10.000 31,501.30 REMOVAL OF UNSUITABLY WET SOIL CcY 266.000 5,160.40
0.000 0.00 266.000 5,160.40
0.000 0.00 0.000 0.00
0025 0021 L019.11 1.10 30,358.000 33,393.80 4023 4023 1900.00 494.64 0.000 0.00
EROSION CONTROL, CLASS 1B SY 30,358.000 33,393.80 FUEL COST ADJUSTMENT LS 1.000 494.64
0.000 0.00 1.000 494.64
0.000 0.00 0.000 0.00
0026 0022 L019.13 1.10 142,164.000 156,380.40 GROUP 1 GRADING Contracted 7.857,321.48
EROSION CONTROL, CLASS 1D SY 142,164.000 156,380.40 Current 7.859,409.12
108,571.458 119,428.60 In place 7.674,933.21
0.000 0.00 This Estimate 0.00
0027 0023 L019.15 1.47 7,308.000 10,742.76
EROSION CONTROL, CLASS 1F Sy 7,308.000 10,742.76
11,356.129 16,693.51
0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0056 Pay Period End Date:  09.03.2016 Est Number: 0056 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT 0043 0037 0073 3016.61 29.87 6,389.000 190,839.43
0033 0029 0002.76 0.53 7,700.000 4,081.00 5" CONCRETE CLASS 47B-3000 BIKEWAY SY 6,389.000 190,839.43
PERMANENT PAVEMENT MARKING, PAINT LF 7,700.000 4,081.00 3,708.299 110,766.89
2,026.000 1,073.78 0.000 0.00
0.000 0.00 0044 0038 3017.40 30.08 7,356.000 221,268.48
0034 0030 0072 0030.30 743,007.12755 1.000 1,743,007.13 CONCRETE CLASS 47B-3000 MEDIAN SY 6,477.000 194,828.16
MOBILIZATION LS 1.000  1,743,007.13 SURFACING 9,078.860 273,092.10
1.000  1,743,007.13 0.000 0.00
0.000 0.00 0045 0039 3020.24 34.28 613.000 21,013.64
0035 0031 1020.06 47.25 186.000 8,788.50 CONCRETE CLASS 47B-3500 DRIVEWAY SY 628.000 21,527.84
FLEXIBLE POST DELINEATOR EACH 186.000 8,788.50 187.442 6,425.51
173.000 8,174.25 0.000 0.00
0.000 0.00 0047 0040 3025.00 71.11 10,586.000 752,770.46
0038 0032 2010.03 26.28 9.000 236.52 CONCRETE CLASS 47BD-4000 MEDIAN LF 10,150.000 721,766.50
CRUSHED ROCK SURFACE COURSE TON 9.000 23652 DARRIER 10,150.000  721,766.50
105.340 2,768.34 0.000 0.00
0.000 0.00 0048 0041 3027.00 1,865.56 2.000 3,731.12
0039 0033 2021.00 84.11 4.000 336.44 CONCRETE CLASS 47BD-4000 MEDIAN EACH 2.000 3,731.12
MAILBOX POST EACH 3.000 25233 DARRIER TRANSITION SECTION 2.000 3,731.12
2.000 168.22 AT BRIDGE PIER 0.000 0.00
0.000 0.00 0049 0042 3027.03 1,088.26 1.000 1,088.26
0040 0034 3008.05 5.71 1,647.000 9,404.37 CONCRETE CLASS 47BD-4000 MEDIAN EACH 1.000 1,088.26
TIE BARS EACH 1.547.000 883337 BARRIER TRANSITION SECTION 1.000 1,088.26
1,848.000 10,552.08  FOR ATTENUATOR ATTACHMENT 0.000 0.00
0.000 0.00 0050 0043 3027.04 4,341.18 2.000 8,682.36
0041 0035 3014.11 17.98 3,540.000 63,649.20 CONCRETE CLASS 47BD-4000 MEDIAN EACH 2.000 8,682.36
COMBINATION CONCRETE CLASS 47B-3500 LF 3,406.000 61,239.88 DARRIER TRANSITION SECTION 2.000 8,682.36
CURB AND GUTTER 4,094.414 73,617.57 0.000 0.00
0.000 0.00 0051 0044 3075.52 45.46 3,051.000 138,698.46
0042 0036 3016.39 18.84 220.000 414480 10" CONCRETE PAVEMENT, CLASS 47B-3500 sSY 3,051.000 138,698.46
DETECTABLE WARNING PANEL SF 220.000 4,144.80 2,823.683 128,364.63
220.000 4,144.80 0.000 0.00
0.000 0.00 0052 0045 3075.56 42.16 34,345.000 1,447,985.20
10" DOWELED CONCRETE PAVEMENT, CLASS sY 34,231.000  1,443,178.96
47B-3500 34,841.818  1,468,931.04
0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0056 Pay Period End Date:  09.03.2016 Est Number: 0056 Pay Period End Date:  09.03.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0053 0046 3075.86 48.17 185,446.000 8,932,933.82 0062 0055 7508.16 14.96 110.000 1,645.60
13" DOWELED CONCRETE PAVEMENT, CLASS SY 185,460.000 8,933,608.20 12" WHITE PREFORMED PAVEMENT MARKING LF 110.000 1,645.60
47B-3500 188,533.328  9,081,650.41 0.000 0.00
0.000 0.00 0.000 0.00
0054 0047 3300.50 51,075.70 1.000 51,075.70 0063 0056 7515.00 1.31 12,800.000 16,768.00
PORTLAND CEMENT CONCRETE LS 1.000 51,075.70 5" WHITE/BLACK WET REFLECTIVE POLYUREA LF 12,800.000 16,768.00
SMOOTHNESS TESTING 0.980 50,054.19 PAVEMENT MARKING, GROOVED 19,917.000 26.091.27
0.000 0.00 0.000 0.00
0055 0048 4764.35 4.76 9,008.000 42,878.08 0064 0057 7515.36 1.31 62,500.000 81,875.00
4" PERFORATED PIPE UNDERDRAIN LF 9,008.000 42,878.08 5" WHITE WET REFLECTIVE POLYUREA LF 62,500.000 81,875.00
9,008.000 42,878.08 PAVEMENT MARKING, GROOVED 45,608.000 59,746.48
0.000 0.00 0.000 0.00
0056 0049 7500.37 577.52 9.000 5,197.68 0065 0058 7515.38 11.03 15,500.000 170,965.00
ONLY EACH 9.000 5,197.68 12" WHITE WET REFLECTIVE POLYUREA LF 16,000.000 176,480.00
PAVEMENT MARKING, GROOVED
PREFORMED PAVEMENT MARKING 9.000 5,197.68 15,064.000 166,155.92
0.000 0.00 0.000 0.00
0057 0050 7500.95 472.52 11.000 5,197.72 0066 0059 7516.13 11.03 300.000 3,309.00
LEFT ARROW EACH 11.000 5,197.72 12" YELLOW WET REFLECTIVE POLYUREA LF 300.000 3,309.00
PAVEMENT MARKING, GROOVED
PREFORMED PAVEMENT MARKING 9.000 4,252.68 0.000 0.00
0.000 0.00 0.000 0.00
0058 0051 7500.96 472.52 16.000 7,560.32 0067 0060 7516.35 1.31 50,300.000 65,893.00
RIGHT ARROW EACH 16.000 7,560.32 5" YELLOW WET REFLECTIVE POLYUREA LF 50,300.000 65,893.00
PAVEMENT MARKING, GROOVED
PREFORMED PAVEMENT MARKING 16.000 7,560.32 41,444.000 54,291.64
0.000 0.00 0.000 0.00
0059 0052 7500.97 551.27 1.000 551.27 0068 0074 7521.24 25.73 180.000 4,631.40
RIGHT/THRU ARROW EACH 1.000 551.27 24" WHITE PREFORMED PAVEMENT MARKING LF 180.000 4,631.40
PREFORMED PAVEMENT MARKING 1.000 55127 180.000 4,631.40
0.000 0.00 0.000 0.00
0060 0053 7500.98 624.78 8.000 4,998.24 0069 0061 8022.00 190.85 3,780.000 721,413.00
WRONG WAY ARROW EACH 8.000 4,998.24 HYDRATED LIME TON 3,780.000 721,413.00
PREFORMED PAVEMENT MARKING 3.000 1,874.34 2,423.780 462,578.42
0.000 0.00 0.000 0.00
0061 0054 7500.99 446.27 19.000 8,479.13 0070 0062 8029.25 2.63 37,397.000 98,354.11
THRU ARROW EACH 19.000 8,479.13 FOUNDATION COURSE SY 37,397.000 98,354.11
PREFORMED PAVEMENT MARKING 7:000 3,123.89 4" 37,951.879 99.813.44
0.000 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0056 Pay Period End Date:  09.03.2016 Est Number: 0056 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0071 0063 8029.26 3.99 185,447.000 739,933.53 4002 4002 9009.78 44.42 0.000 0.00
FOUNDATION COURSE SY 185,447.000 739,933.53 TEMPORARY SURFACING SY 28,948.000 1,285,870.16
g 189,232.850 755,039.08 10" TEMPORARY SURFACING 47B-3500 26,981.626 1,198,523.84
0.000 0.00 CONCRETE 0.000 0.00
0072 0064 8060.05 82.14 123.000 10,103.22 4008 4008 3900.19 99.75 0.000 0.00
GRANULAR SUBDRAIN EACH 123.000 10,103.22  ADDITIONAL WORK HOUR 275.000 27,431.25
120.000 9.856.80 ADDITIONAL SCREENING FOR CRUSHED 349.000 34,812.75
0.000 0.00  CONCRETEBASE COURSE STOCKPILING 0.000 0.00
0073 0065 8101.50 0.95 215,455.000 204,682.25 4027 4027 0096.00 -6,790.78 0.000 0.00
STABILIZED SUBGRADE SY 215,455.000 204,682.25 DEDUCTION LS 1.000 -6,790.78
TYPE LIME 217,893.371 206,998.69 0.000 0.00
0.000 0.00 0.000 0.00
0075 0066 9009.78 46.06 28,948.000 1,333,344.88 4028 4028 3300.60 0.05 0.000 0.00
TEMPORARY SURFACING SY 0.000 0.00 SMOOTHNESS INCENTIVE - CONCRETE SY 90,299.999 4,515.00
o 0.000 0.01 PAVEMENT 0.000 0.00
0.000 0.00 0.000 0.00
0076 0067 9111.00 24.31 840.000 20,470.80 GROUP 3 CONCRETE PAVEMENT Contracted 17,435,102.73
WATER MGAL 840.000 20,470.80 Current 17,354.172.11
2,692.000 65,604.04 In place 17,210,227.41
0.000 0.00 This Estimate 0.00
0077 0068 9170.00 498.77 481.000 239,908.37 GROUP 4 CULVERTS
EARTH SHOULDER CONSTRUCTION STA 481.000 239,908.37 0081 0075 0030.40 164,896.45574 1.000 164,896.46
506.064 252,409.55  MOBILIZATION LS 1.000 164,896.46
0.000 0.00 1.000 164,896.46
0078 0069 9173.20 1.22 8,002.000 9,762.44 0.000 0.00
SUBGRADE PREPARATION SY 8,002.000 9,762.44 0082 0076 1043.50 1.39 292.000 405.88
9,431.093 11,505.92  RIPRAP FILTER FABRIC SY 292.000 405.88
0.000 0.00 292.000 405.88
0079 0070 9188.50 36.41 255.000 9,284.55 0.000 0.00
SURFACING UNDER GUARDRAIL SY 255.000 9,284.55 0083 0077 1119.00 110.45 12.000 1,325.40
398.269 14,500.97 REMOVE INLET EACH 12.000 1,325.40
0.000 0.00 16.000 1,767.20
0080 0071 A069.15 4.25 5,685.000 24,161.25 0.000 0.00
1 1/2-INCH CONDUIT IN MEDIAN BARRIER LF 5,685.000 24,161.25
5,687.000 24,169.75
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 1489

Date: 09.20.2016

Page:

7 of 56

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 1489

Date: 09.20.2016

Page:

7 of 56

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0056 Pay Period End Date:  09.03.2016 Est Number: 0056 Pay Period End Date:  09.03.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0084 0078 4002.00 1.92 5,000.000 9,600.00 0093 0087 4040.00 47.66 18.000 857.88
CAST IRON COVER AND FRAME LB 5,250.000 10,080.00 REMOVE HEADWALLS FROM CULVERTS EACH 18.000 857.88
5,125.000 9,840.00 14.000 667.24
0.000 0.00 0.000 0.00
0085 0079 4004.50 2.30 100,609.000 231,400.70 0094 0088 4043.50 4.07 435.000 1,770.45
CAST IRON GRATE AND FRAME LB 100,344.000 230,791.20 REMOVE SEWER PIPE LF 435.000 1,770.45
100,344.000 230,791.20 638.000 2,596.66
0.000 0.00 0.000 0.00
0086 0080 4004.80 0.01 5,301.000 53.01 0095 0089 4044.00 1,523.50 1.000 1,523.50
STRUCTURAL STEEL FOR FACE ARMOR LB 5,501.000 55.01 PREPARATION OF STRUCTURE EACH 1.000 1,523.50
5,502.000 55.02 AT STA. 412+38.92 1.000 1,523.50
0.000 0.00 0.000 0.00
0087 0081 4005.00 1.52 1,370.000 2,082.40 0096 0090 4044.01 1,532.02 1.000 1,532.02
CAST IRON RING AND COVER LB 1,370.000 2,082.40 PREPARATION OF STRUCTURE EACH 1.000 1,532.02
1,370.000 2,082.40 AT STA. 436+38.35 1.000 1,532.02
0.000 0.00 0.000 0.00
0088 0082 4016.00 2,045.69 1.000 2,045.69 0097 0091 4044.02 969.45 1.000 969.45
MANHOLE EACH 1.000 2,045.69 PREPARATION OF STRUCTURE EACH 1.000 969.45
AT STA. 4826+77.00 RT. 1.000 2,045.69 AT STA. 447+08.83 1.000 969.45
0.000 0.00 0.000 0.00
0089 0083 4016.01 2,013.48 1.000 2,013.48 0098 0092 4044.03 977.96 1.000 977.96
MANHOLE EACH 1.000 2,013.48 PREPARATION OF STRUCTURE EACH 1.000 977.96
AT STA. 4822+90.50 RT. 1.000 2,013.48 AT STA. 617+93.78 1.000 977.96
0.000 0.00 0.000 0.00
0090 0084 4016.02 1,928.99 1.000 1,928.99 0099 0093 4044.04 715.00 1.000 715.00
MANHOLE EACH 1.000 1,928.99 PREPARATION OF STRUCTURE EACH 1.000 715.00
AT STA. 4823+41.44 LT. 1.000 1,928.99 AT STA. 626+95.40 1.000 715.00
0.000 0.00 0.000 0.00
0091 0085 4018.50 467.97 2.000 935.94 0100 0094 4050.01 1.53 3,773.000 5,772.69
TAPPING EXISTING PIPE EACH 2.000 935.94 EXCAVATION FOR PIPE, PIPE-ARCH CY 3,937.000 6,023.61
3.000 1,403.91 CULVERTS, AND HEADWALLS 3,670.000 5,615.10
0.000 0.00 0.000 0.00
0092 0086 4035.00 24.40 37.000 902.80 0101 0095 4051.01 15.75 395.000 6,221.25
REMOVE FLARED-END SECTION EACH 37.000 902.80 EXCAVATION FOR BOX CULVERTS CcY 395.000 6,221.25
30.000 732.00 395.000 6,221.25
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
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Item Description Units Qty Amount Item Description Units Qty Amount
0102 0096 4100.06 1,301.90 0.900 1,170.71 0111 0105 4230.18 250.01 1.000 250.01
CLASS 47B-3000 CONCRETE FOR HEADWALL cy 0.900 1,171.71 BAR GRATE FOR 18" CONCRETE FLARED-END EACH 1.000 250.01
0.900 1,171.71  SECTION 1.000 250.01
0.000 0.00 0.000 0.00
0103 0097 4101.06 348.40 576.160 200,734.14 0112 0106 4310.15 564.56 13.000 7,339.28
CLASS 47B-3000 CONCRETE FOR BOX cy 576.160 200,734.14 15" FLARED-END SECTION EACH 13.000 7,339.28
CULVERT 576.160 200,734.15 13.000 7,339.28
0.000 0.00 0.000 0.00
0104 0098 4105.59 629.38 379.780 239,025.94 0113 0107 4310.18 466.83 16.000 7,469.28
CLASS 47B-3000 CONCRETE FOR INLET AND cy 383.710 241,499.40 18" FLARED-END SECTION EACH 16.000 7,469.28
JUNCTION BOX 381.800 240,297.31 16.000 7,469.28
0.000 0.00 0.000 0.00
0105 0099 4107.07 439.98 14.080 6,194.92 0114 0108 4310.24 591.80 9.000 5,326.20
CLASS 47B-3000 CONCRETE FOR CONCRETE cy 14.080 6,194.92 24" FLARED-END SECTION EACH 9.000 5,326.20
COLLARS 14.500 6,379.72 8.000 4,734.40
0.000 0.00 0.000 0.00
0106 0100 4130.06 4,425.09 0.360 1,593.03 0115 0109 4310.30 748.93 1.000 748.93
CLASS 47B-3000 CONCRETE FOR PIPE cy 0.360 1,593.03 30" FLARED-END SECTION EACH 1.000 748.93
CULVERT PLUG 0.450 1,991.30 1.000 748.93
0.000 0.00 0.000 0.00
0107 0101 4150.00 0.65 169.000 109.85 0116 0110 4310.36 1,334.87 2.000 2,669.74
REINFORCING STEEL FOR HEADWALL LB 169.000 109.85 36" FLARED-END SECTION EACH 2.000 2,669.74
169.000 109.85 2.000 2,669.74
0.000 0.00 0.000 0.00
0108 0102 4151.00 091  66,686.000 60,684.26 0117 0111 4310.42 1,365.93 2.000 2,731.86
REINFORCING STEEL FOR BOX CULVERT LB 66,686.000 60,684.26 42" FLARED-END SECTION EACH 2.000 2,731.86
66,686.000 60,684.26 3.000 4,097.79
0.000 0.00 0.000 0.00
0109 0103 4155.50 0.62  23,378.000 14,494.36 0118 0112 4320.18 434.95 2.000 869.90
REINFORCING STEEL FOR INLET AND LB 23,323.000 14,460.26 18" ROUND EQUIVALENT FLARED-END EACH 2.000 869.90
JUNCTION BOX 23,258.250 14,420.12  SECTION 2.000 869.90
0.000 0.00 0.000 0.00
0110 0104 4157.00 0.65 984.000 639.60 0119 0113 4320.30 661.82 6.000 3,970.92
REINFORCING STEEL FOR COLLARS LB 984.000 639.60 30" ROUND EQUIVALENT FLARED-END EACH 6.000 3,970.92
892.000 579.80 SECTION 6.000 3,970.92
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0056 Pay Period End Date:  09.03.2016 Est Number: 0056 Pay Period End Date:  09.03.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
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Item Description Units Qty Amount Item Description Units Qty Amount
0120 0114 4320.42 1,421.46 2.000 2,842.92 0130 0123 4875.24 303.13 79.000 23,947.27
42" ROUND EQUIVALENT FLARED-END EACH 2.000 2,842.92  JACKING 24" STORM SEWER PIPE, TYPE 1 LF 79.000 23,947.27
SECTION 1.000 142146 CLASSIV 80.000 24,250.40
0.000 0.00 0.000 0.00
0121 0115 4360.12 138.57 2.000 277.14 0131 0124 4880.15 261.52 75.000 19,614.00
12" METAL FLARED-END SECTION EACH 2.000 277.14 JACKING 15" CULVERT PIPE, TYPE 2 CLASS IV LF 79.000 20,660.08
2.000 277.14 80.000 20,921.60
0.000 0.00 0.000 0.00
0122 0116 4360.15 153.52 2.000 307.04 0132 0125 4880.24 273.11 85.000 23,214.35
15" METAL FLARED-END SECTION EACH 2.000 307.04 JACKING 24" CULVERT PIPE, TYPE 2 CLASS IV LF 85.000 23,214.35
2.000 307.04 87.000 23,760.57
0.000 0.00 0.000 0.00
0124 0117 4460.18 466.83 2.000 933.66 0133 0126 4880.30 466.26 57.000 26,576.82
18" CONCRETE FLARED-END SECTION EACH 2.000 933.66 JACKING 30" CULVERT PIPE, TYPE 2 CLASS IV LF 57.000 26,576.82
2.000 933.66 80.000 37,300.80
0.000 0.00 0.000 0.00
0125 0118 4460.30 748.93 9.000 6,740.37 0134 0127 4880.42 475.08 65.000 30,880.20
30" CONCRETE FLARED-END SECTION EACH 9.000 6,740.37  JACKING 42" CULVERT PIPE, TYPE 2 CLASS IV LF 65.000 30,880.20
8.000 5,991.44 65.000 30,880.20
0.000 0.00 0.000 0.00
0126 0119 4460.36 1,334.87 1.000 1,334.87 0135 0128 4900.24 262.51 6.000 1,575.06
36" CONCRETE FLARED-END SECTION EACH 1.000 1,334.87 AREA INLET SEDIMENT FILTER EACH 6.000 1,575.06
1.000 1,334.87 0.000 0.00
0.000 0.00 0.000 0.00
0127 0120 4460.42 1,365.93 5.000 6,829.65 0136 0129 6105.01 46.46 171.000 7,944.66
42" CONCRETE FLARED-END SECTION EACH 5.000 6,829.65 ROCK RIPRAP, TYPE A TON 171.000 7,944.66
4.000 5,463.72 181.740 8,443.64
0.000 0.00 0.000 0.00
0128 0121 4510.18 434.95 2.000 869.90 0137 0130 8010.03 74.49 126.000 9,385.74
18" ROUND EQUIVALENT CONCRETE EACH 2.000 869.90 CRUSHED ROCK FOR BASE COURSE CY 126.000 9,385.74
FLARED-END SECTION 2.000 869.90 126.000 9,385.74
0.000 0.00 0.000 0.00
0129 0122 4670.05 120.95 266.000 32,172.70 0138 0131 P120.18 28.42 70.000 1,989.40
CULVERT SANDFILL CcY 266.000 32,172.70 18" CULVERT PIPE, TYPE 2 LF 70.000 1,989.40
156.000 18,868.20 87.000 2,472.54
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0056 Pay Period End Date:  09.03.2016 Est Number: 0056 Pay Period End Date:  09.03.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
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Item Description Units Qty Amount Item Description Units Qty Amount
0139 0132 P120.24 48.35 37.000 1,788.95 0148 0141 P277.18 43.50 77.000 3,349.50
24" CULVERT PIPE, TYPE 2 LF 37.000 1,788.95 18" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 77.000 3,349.50
37.000 1,788.95 20ORS5 80.000 3,480.00
0.000 0.00 0.000 0.00
0140 0133 P120.30 56.53 562.000 31,769.86 0149 0142 P277.30 86.51 580.000 50,175.80
30" CULVERT PIPE, TYPE 2 LF 558.000 31,543.74 30" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 580.000 50,175.80
527.000 29,791.31 2ORS 593.000 51,300.43
0.000 0.00 0.000 0.00
0141 0134 P120.36 68.35 172.000 11,756.20 0150 0143 P277.42 132.74 215.000 28,539.10
36" CULVERT PIPE, TYPE 2 LF 172.000 11,756.20 42" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 215.000 28,539.10
171.000 11,687.85 2ORS 208.000 27,609.92
0.000 0.00 0.000 0.00
0142 0135 P120.42 90.31 291.000 26,280.21 0151 0144 P400.15 26.54 238.000 6,316.52
42" CULVERT PIPE, TYPE 2 LF 291.000 26,280.21 15" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 238.000 6,316.52
283.000 25,557.73 196.000 5,201.84
0.000 0.00 0.000 0.00
0143 0136 P128.15 0.02 75.000 150 0152 0145 P400.18 30.25 275.000 8,318.75
15" CULVERT PIPE, TYPE 2 CLASS IV LF 79.000 158 18" CULVERT PIPE, TYPE 2,5,7OR 8 LF 275.000 8,318.75
80.000 1.60 275.000 8,318.75
0.000 0.00 0.000 0.00
0144 0137 P128.24 0.02 85.000 1.70 0153 0146 P400.24 38.21 62.000 2,369.02
24" CULVERT PIPE, TYPE 2 CLASS IV LF 85.000 1.70 24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 62.000 2,369.02
87.000 1.74 66.000 2,521.86
0.000 0.00 0.000 0.00
0145 0138 P128.30 44.70 57.000 2,547.90 0154 0147 P400.36 85.58 144.000 12,323.52
30" CULVERT PIPE, TYPE 2 CLASS IV LF 57.000 2,547.90 36" CULVERT PIPE, TYPE 2,57 OR 8 LF 144.000 12,323.52
80.000 3,576.00 144.000 12,323.52
0.000 0.00 0.000 0.00
0146 0139 P128.42 72.90 65.000 4,73850 0155 0148 P402.12 25.47 119.000 3,030.93
42" CULVERT PIPE, TYPE 2 CLASS IV LF 65.000 4,738.50 12" CULVERT PIPE, TYPE 3,45 0R 6 LF 119.000 3,030.93
72.000 5,248.80 84.000 2,139.48
0.000 0.00 0.000 0.00
0147 0140 P200.42 86.78 251.000 21,781.78 0156 0149 P402.15 26.42 658.000 17,384.36
42" CULVERT PIPE, TYPE 20R 5 LF 251.000 21,781.78 15" CULVERT PIPE, TYPE 3,450R 6 LF 658.000 17,384.36
252.000 21,868.56 665.000 17,569.30
0.000 0.00 0.000 0.00
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0157 0150 P402.18 35.59 32.000 1,138.88 0166 0159 P775.18 43.50 165.000 7,177.50
18" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 32.000 1,138.88 18" ROUND EQUIVALENT STORM SEWER PIPE, LF 165.000 7,177.50
32.000 1,138.88 TYPE1 113.000 4,915.50
0.000 0.00 0.000 0.00
0158 0151 P402.24 59.82 15.000 897.30 GROUP 4 CULVERTS Contracted 1,822,495.82
24" CULVERT PIPE, TYPE 3,450R 6 LF 15.000 897.30 Current 1,828.416.71
15.000 897.30 In place 1,819,656.70
0.000 0.00 This Estimate 0.00
0159 0152 P402.36 56.40 63.000 3,553.20 GROUP 5 SEEDING
36" CULVERT PIPE, TYPE 3,450R 6 LF 63.000 3,553.20 0167 0160 0030.50 4,140.99091 1.000 4,140.99
63.000 3,553.20  MOBILIZATION LS 1.000 4,140.99
0.000 0.00 1.000 4,140.99
0160 0153 P700.15 27.33 2,218.000 60,617.94 0.000 0.00
15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 2,309.000 63,104.97 0168 0161 L001.01 689.88 28.000 19,316.64
2,282.000 62,367.06 SEEDING, TYPE A ACRE 28.000 19,316.64
0.000 0.00 61.102 42,153.05
0161 0154 P700.18 25.52 10,647.000 271,711.44 0.000 0.00
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 10,649.000 271,762.48 0169 0162 L001.02 519.77 17.000 8,836.09
10,699.000 273,038.48  SEEDING, TYPE B ACRE 17.000 8,836.09
0.000 0.00 10.580 5,499.18
0162 0155 P700.24 41.44 890.000 36,881.60 0.000 0.00
24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 890.000 36,881.60 0170 0163 L032.75 147.01 88.000 12,936.88
862.000 35,721.28  MULCH TON 88.000 12,936.88
0.000 0.00 96.495 14,185.73
0163 0156 P700.30 55.66 235.000 13,080.10 0.000 0.00
30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 235.000 13,080.10 GROUP 5 SEEDING Contracted 45,230.60
235.000 13,080.10 Current 45,230.60
0.000 0.00 In place 65,978.95
0164 0157 P702.24 37.82 32.000 1,210.24 This Estimate 0.00
24" STORM SEWER PIPE, TYPE 1 LF 32.000 1,210.24  GROUP 5L LANDSCAPING
63.000 2,382.66 0171 0164 0030.51 5,250.22 1.000 5,250.22
0.000 0.00  MOBILIZATION LS 1.000 5,250.22
0165 0158 P705.24 29.91 79.000 2,362.89 1.000 5,250.22
24" STORM SEWER PIPE, TYPE 1 CLASS IV LF 79.000 2,362.89 0.000 0.00
80.000 2,392.80
0.000 0.00
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0172 0165 L119.10 47.25 196.000 9,261.00 0180 0173 L441.30 42.00 17.000 714.00
JUNIPERUS CHINENSIS 'SEA GREEN' (SEA EACH 196.000 9,261.00 CORNUS SERICEA 'CARDINAL' (CARDINAL RED EACH 17.000 714.00
GREEN JUNIPER) 15" - 18" B&B OR OSIER DOGWOOD) #2 CONTAINER GROWN
CONTAINER GROWN 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0173 0166 L121.15 47.25 162.000 765450 0181 0174 L451.18 47.25 33.000 1,559.25
JUNIPERUS CHINENSIS 'PFITZERIANA EACH 162.000 7,654.50 EUONYMUS ALATUS (WINGED EUONYMUS) EACH 33.000 1,559.25
COMPACTA' (COMPACT PFITZER JUNIPER) 0.000 000 18'-24"B&B OR CONTAINER GROWN 9.000 495.95
15"-18" B&B OR CONTAINER GROWN ' ' ' '
0.000 0.00 0.000 0.00
0182 0175 L550.06 94.50 15.000 1,417.50
0174 0167 L229.28 47.25 40.000 1,890.00  pRUNUS AMERICANA (AMERICAN PLUM) #5 EACH 15.000 1,417.50
JUNIPERUS SABINA 'BROADMOOR!' EACH 40.000 1,890.00 CONTAINER GROWN 0.000 0.00
(BROADMOOR JUNIPER) 15"-18" B&B OR 0.000 0.00 ' '
CONTAINER GROWN ' ' 0.000 0.00
0.000 0.00
0183 0176 L566.19 36.75 234.000 8,599.50
0175 0168 L230.16 73.50 31.000 2,271850  ROSA RUGOSA(RUGOSA ROSE) 2 GALLON EACH 234.000 8,599.50
JUNIPERUS VIRGINIANNA ‘TAYLOR' (TAYLOR EACH 31.000 2,278.50 CONTAINER GROWN 0.000 0.00
JUNIPER) #5 CONTAINER GROWN ' '
) 4.000 294.00 0.000 0.00
0.000 0.00
0184 0177 L579.00 36.75 72.000 2,646.00
0176 0169 L300.04 162.76 21.000 3,417.96  pHYSOCARPUS OPULIFOLIUS 'DIABLO' EACH 72.000 2,646.00
PICEA ABIES (NORWAY SPRUCE) 4' B&B EACH 21.000 3,417.96  (DIABLO NINEBARK) #2 CONTAINER GROWN 1.000 36.75
9.000 1,464.84 0.000 0.00
0.000 0.00
0185 0178 L579.10 36.75 136.000 4,998.00
0177 0170 L302.17 157.51 13.000 2,047.63  pHYSOCARPUS OPULIFOLIUS 'LITTLE DEVIL' EACH 136.000 4,998.00
PICEA PUNGENS (COLORADO SPRUCE) 4' B&B EACH 13.000 2,047.63  (LITTLE DEVIL NINEBARK) #2 CONTAINER 0.000 0.00
1.000 15751 GROWN 0.000 0.00
0.000 0.00
0186 0179 L600.16 36.75 18.000 661.50
0178 0171 L380.06 231.01 22.000 5,082.22  gYRINGA VULGARIS (LILAC) 2 GALLON EACH 18.000 661.50
PSEUDOTSUGA MENIZIESII (DOUGLAS FIR) 5' EACH 22.000 5,082.22 CONTAINER GROWN 0.000 0.00
CONTAINER GROWN ' '
3.000 693.03 0.000 0.00
0.000 0.00
0187 0180 L700.81 231.01 12.000 2,772.12
0179 0172 L410.09 42.00 48.000 2,016.00  ACER X FREEMANII 'JEFFERSRED' (AUTUMN EACH 12.000 2,772.12
ARONIA ARBUTIFOLIA 'BRILLIANTISSIMA'(RED EACH 48.000 2,016.00 BLAZE MAPLE) 1 1/2" CALIPER, B&B OR 2000 462.02
CHOKEBERRY) 2 GALLON CONTAINER GROWN CONTAINER GROWN ' '
35.000 1,470.00 0.000 0.00
0.000 0.00
0188 0181 L701.12 199.51 32.000 6,384.32
ACER GINNALA 'FLAME' (FLAME AMUR MAPLE) EACH 32.000 6,384.32
11/2" CAL B&B 0.000 0.00
0.000 0.00
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0189 0182 L705.75 24151 8.000 1,932.08 0197 0190 L808.03 24151 44.000 10,626.44
ACER SACCHARUM 'GREEN MOUNTAIN EACH 8.000 1,932.08 QUERCUS RUBRA (NORTHERN RED OAK) 1 EACH 44.000 10,626.44
(GREEN MOUNTAIN SUGAR MAPLE) 1 1/2" 1/2" CALIPER CONTAINER GROWN
CALIPER B&B OR CONTAINER GROWN 1.000 241.51 17.000 4,105.67
0.000 0.00 0.000 0.00
0198 0191 L808.40 24151 26.000 6,279.26
0190 0183 L710.11 220.51 10.000 2,205.10  QUERCUS COCCINEA (SCARLET OAK) 1 1/2" EACH 26.000 6,279.26
CATALPA SPECIOSA (NORTHERN CATALPA) 1 EACH 10.000 2,205.10 CALIPER CONTAINER GROWN 5.000 120755
1/4" CALIPER B&B OR CONTAINER GROWN 3.000 661.53 ' e
: - 0.000 0.00
0.000 0.00
0199 0192 L809.10 346.51 24.000 8,316.24
0191 0184 L717.17 24151 14.000 3,381.14  QUERCUS MACROCARPA (BUR OAK) 2" EACH 24.000 8,316.24
CELTIS OCCIDENTALIS (PRAIRIE PRIDE) 1 1/2" EACH 14.000 3,381.14 CALIPER CONTAINER GROWN 13.000 4.504.63
CALIPER B&B ' D
9.000 2,173.59 0.000 0.00
0.000 0.00
0200 0193 1L833.41 231.01 7.000 1,617.07
0192 0185 L729.32 147.01 7.000 1,029.07  TAXODIUM DISTICHUM (BALD CYPRESS) 1 1/2" EACH 7.000 1,617.07
CRATAEGUS CRUSGALLI INERMIS EACH 7.000 1,029.07 CAL B&B OR CONTAINER GROWN 1.000 231.01
(THORNLESS COCKSPUR HAWTHORN) 1" 4.000 588.04 ' '
CALIPER B&B OR CONTAINER GROWN o'ooo o.oo 0.000 0.00
i i 0201 0194 L835.16 220.51 7.000 1,543.57
TILIA AMERICANA (AMERICAN LINDEN) 1 1/2" EACH 7.000 1,543.57
0193 0186 L760.01 252.01 9.000 2,268.09  CALIPER B&B OR CONTAINER GROWN 3000 56153
GINKGO BILOBA MALE (MALE MAIDENHAIR EACH 9.000 2,268.09 : '
TREE) 1 1/2" CALIPER B&B OR CONTAINER 5.000 1.260.05 0.000 0.00
GROWN ' g
0.000 0.00 GROUP 5L LANDSCAPING Contracted 115,660.64
0194 0187 L787.59 241.51 13.000 3,139.63 Current 115,660.64
PLATANUS X ACERIFOLIA 'BLOODGOOD' EACH 13.000 3,139.63 In place 27,820.81
(BLOODGOOD LONDON PLANE TREE) 1 1/2" 5000 1.207.55 This Estimate 0.00
CALIPER CONTAINER GROWN 0.000 0.00 GROUP 6C BRIDGE AT STA. 488+55.80
0195 0188 1807 19 24151 11.000 2es661 0264 0195 0030.60 4,828.16 1.000 4,828.16
QUERCUS BICOLOR (SWAMP WHITE OAK) 1 EACH 11.000 265661 MOBILIZATION LS 1.000 4,828.16
1/2" CALIPER CONTAINER GROWN 3.000 72453 1.000 4,828.16
0.000 0.00 0.000 0.00
0196 0189 L807.84 168.01 12.000 2,016.12
QUERCUS ROBUR 'FASTIGIATA' (FASTIGATE EACH 12.000 2,016.12
ENGLISH OAK) 1" CALIPER B&B OR 0.000 0.00
CONTAINER GROWN ' '
0.000 0.00
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Est Number: 0056 Pay Period End Date:  09.03.2016 Est Number: 0056 Pay Period End Date:  09.03.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0265 0196 6040.00 44,291.82 1.000 44,291.82 4007 4007 7050.05 1,800.49 0.000 0.00
REMOVE STRUCTURE EACH 1.000 44,291.82  ADDITIONAL WORK LS 1.000 1,800.49
AT STA. 488+55.80 1.000 44,291.82 REPAIR GUARDRAIL END TREATMENT @ STA. 1.000 1,800.49
0.000 0.00 619+67 LT 0.000 0.00
GROUP 6C BRIDGE AT STA. 488+55.80 Contracted 49,119.98 GROUP 7 GUARDRAIL Contracted 32,806.95
Current 49,119.98 Current 34,607.44
In place 49,119.98 In place 34,607.45
This Estimate 0.00 This Estimate 0.00
GROUP 7 GUARDRAIL GROUP 7B FENCE
0266 0197 0030.70 728.4675 1.000 728.47 0273 0203 0030.71 20,202.86 1.000 20,202.86
MOBILIZATION LS 1.000 728.47 MOBILIZATION LS 1.000 20,202.86
1.000 728.47 1.000 20,202.86
0.000 0.00 0.000 0.00
0267 0198 7011.20 18.90 475.000 8,977.50 0274 0204 7110.05 10.08 22,965.000 231,487.20
W-BEAM GUARDRAIL LF 475.000 8,977.50 5 FOOT CHAIN-LINK FENCE LF 25,585.000 257,896.80
475.000 8,977.51 25,473.717 256,775.05
0.000 0.00 0.000 0.00
0268 0199 7019.50 12,600.54 1.000 12,600.54 0275 0205 7115.05 99.75 26.000 2,593.50
IMPACT ATTENUATOR EACH 1.000 12,600.54 END POST FOR 5 FOOT CHAIN-LINK FENCE EACH 26.000 2,593.50
1.000 12,600.54 24.000 2,394.00
0.000 0.00 0.000 0.00
0269 0200 7020.00 1,890.08 2.000 3,780.16 0276 0206 7116.05 121.81 45.000 5,481.45
BRIDGE APPROACH SECTIONS EACH 2.000 3,780.16 CORNER POST FOR 5 FOOT CHAIN-LINK EACH 45.000 5,481.45
2.000 3,780.16 ENCE 45.000 5,481.45
0.000 0.00 0.000 0.00
0270 0201 7022.00 1,050.04 1.000 1,050.04 0277 0207 7117.05 119.71 45.000 5,386.95
END ANCHORAGE ASSEMBLY EACH 1.000 1,050.04 PULL POST FOR 5 FOOT CHAIN-LINK FENCE EACH 45.000 5,386.95
1.000 1,050.04 45.000 5,386.95
0.000 0.00 0.000 0.00
0271 0202 7024.25 1,890.08 3.000 5670.24  GROUP 7B FENCE Contracted 265,151.96
GUARDRAIL END TREATMENT, TYPE | EACH 3.000 5,670.24 Current 291.561.56
3.000 5,670.24 In place 290,240.31
0.000 0.00

This Estimate

0.00
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Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
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Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0286 0216 A003.10 908.29 14.000 12,716.06
0278 0208 0003.74 38,999.82 1.000 38,999.82 TRAFFIC SIGNAL, TYPE TS-1 EACH 14.000 12,716.06
TEMPORARY TRAFFIC SIGNAL EACH 1.000 38,999.82 14.000 12,716.06
AT NW 48TH & O ST. 1.000 38,999.82 0.000 0.00
0.000 0.00 0287 0217 A003.20 798.03 7.000 5,586.21
0279 0209 0288 0030.81 20,969.40 1.000 20,969.40 TRAFFIC SIGNAL, TYPE TS-1A EACH 7.000 5,586.21
MOBILIZATION LS 0.000 0.00 7.000 5,586.21
0.000 0.00 0.000 0.00
0.000 0.00 0288 0218 A004.09 1,107.80 2.000 2,215.60
0280 0210 A001.01 1,044.79 13.000 13,582.27 TRAFFIC SIGNAL, TYPE TS-1C EACH 2.000 2,215.60
PULL BOX, TYPE PB-1 EACH 13.000 13,582.27 2.000 2,215.60
13.000 13,582.27 0.000 0.00
0.000 0.00 0289 0219 A004.20 1,097.30 2.000 2,194.60
0281 0211 A001.02 918.79 8.000 7,350.32 TRAFFIC SIGNAL, TYPE TS-1L EACH 2.000 2,194.60
PULL BOX, TYPE PB-1A EACH 8.000 7,350.32 2.000 2,194.60
8.000 7,350.32 0.000 0.00
0.000 0.00 0290 0220 A004.23 1,380.81 2.000 2,761.62
0282 0212 A001.05 1,517.31 16.000 24,276.96  TRAFFIC SIGNAL, TYPE TS-1RRB EACH 2.000 2,761.62
PULL BOX, TYPE PB-2 EACH 16.000 24,276.96 2.000 2,761.62
16.000 24,276.96 0.000 0.00
0.000 0.00 0291 0221 A004.28 1,433.31 2.000 2,866.62
0283 0213 A001.06 1,370.31 2.000 2,740.62 TRAFFIC SIGNAL, TYPE TS-1RR EACH 2.000 2,866.62
PULL BOX, TYPE PB-2A EACH 2.000 2,740.62 2.000 2,866.62
2.000 2,740.62 0.000 0.00
0.000 0.00 0292 0289 A006.14 588.03 6.000 3,528.18
0284 0214 A001.12 603.78 4.000 2,415.12 PEDESTRIAN SIGNAL, TYPE PS-1 EACH 6.000 3,528.18
PULL BOX, TYPE PB-5 EACH 4.000 2,415.12 6.000 3,528.18
6.000 3,622.68 0.000 0.00
0.000 0.00 0293 0290 A006.70 246.76 6.000 1,480.56
0285 0215 A001.16 708.78 25.000 17,719.50 PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 6.000 1,480.56
PULL BOX, TYPE PB-6 EACH 25.000 17,719.50 6.000 1,480.56
24.000 17,010.72 0.000 0.00
0.000 0.00 0294 0291 A006.83 976.54 4.000 3,906.16
PEDESTAL POLE, TYPE PP-12 EACH 4.000 3,906.16
4.000 3,906.16
0.000 0.00
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) 1. Contracted 2. Current . 1. Contracted 2. Current
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Item Description Units Qty Amount Item Description Units Qty Amount
0295 0222 A006.87 997.54 4.000 3,990.16 0304 0231 A010.61 1,013.29 6.000 6,079.74
PEDESTAL POLE, TYPE PP-13 EACH 4.000 3,990.16 UNDERDECK LUMINAIRE, TYPE UD-150 EACH 6.000 6,079.74
4.000 3,990.16 6.000 6,079.74
0.000 0.00 0.000 0.00
0296 0223 A006.98 241.51 73.000 17,630.23 0305 0232 A011.98 18,423.04 1.000 18,423.04
VEHICLE DETECTOR, TYPE A PREFORMED EACH 73.000 17,630.23 COMBINATION MAST ARM SIGNAL AND EACH 1.000 18,423.04
73.000 17.630.23  LIGHTING POLE, TYPE CMP-70-12 1.000 18,423.04
0.000 0.00 0.000 0.00
0297 0224 A007.08 614.28 3.000 1,842.84 0306 0233 A013.02 18,512.29 2.000 37,024.58
VEHICLE DETECTOR, TYPE TD-3 EACH 3.000 1,842.84 COMBINATION MAST ARM SIGNAL & LIGHTING EACH 2.000 37,024.58
3.000 1,842.84 POLE, TYPE CMP-75-12 2.000 37,024.58
0.000 0.00 0.000 0.00
0298 0225 A007.16 1,029.04 33.000 33,958.32 0307 0234 A016.55 8,930.63 4.000 35,722.52
VEHICLE DETECTOR, TYPE TD-5A EACH 33.000 33,958.32 MAST ARM SIGNAL POLE, TYPE MP-35 EACH 4.000 35,722.52
33.000 33,958.32 4.000 35,722.52
0.000 0.00 0.000 0.00
0299 0226 A007.82 2,094.84 1.000 2,094.84 0308 0235 A018.81 2,100.09 6.000 12,600.54
STREET LIGHTING UNIT, TYPE EACH 1.000 2,094.84 FOUNDATION DESIGN EACH 6.000 12,600.54
SL-S-28-6&6-0.25 1.000 2,094.84 6.000 12,600.54
0.000 0.00 0.000 0.00
0300 0227 A007.89 2,115.84 8.000 16,926.72 0309 0236 A018.82 240.46 90.000 21,641.40
STREET LIGHTING UNIT, TYPE EACH 8.000 16,926.72 CONCRETE FOR FOUNDATION cY 90.000 21,641.40
SL-S-30-6&6-0.25 8.000 16,926.72 51.340 12,345.21
0.000 0.00 0.000 0.00
0301 0228 A009.74 2,257.60 22.000 49,667.20 0310 0237 A018.83 2.45 7,278.000 17,831.10
STREET LIGHTING UNIT, TYPE SL-S-45-6 & EACH 22.000 49,667.20 REINFORCING STEEL LB 7,278.000 17,831.10
6-0.25 22.000 49,667.20 6,610.240 16,195.10
0.000 0.00 0.000 0.00
0302 0229 A010.20 987.04 16.000 15,792.64 0311 0238 A018.84 668.88 36.000 24,079.68
LUMINAIRE, TYPE HML-A-1KW EACH 16.000 15,792.64 ANCHOR BOLTS EACH 36.000 24,079.68
16.000 15,792.64 36.000 24,079.68
0.000 0.00 0.000 0.00
0303 0230 A010.26 987.04 20.000 19,740.80 0312 0239 A020.30 3,622.65 2.000 7,245.30
LUMINAIRE, TYPE HML-V-1KW EACH 20.000 19,740.80  LIGHTING CONTROL CENTER, TYPE R EACH 1.000 3,622.65
20.000 19,740.80 2.000 7,245.30
0.000 0.00 0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
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Item Description Units Qty Amount Item Description Units Qty Amount
0313 0240 A020.36 5,554.74 2.000 11,109.48 0322 0249 A074.12 11.08 140.000 1,551.20
LIGHTING CONTROL CENTER, TYPE R-2 EACH 2.000 11,109.48 1 1/2-INCH CONDUIT, JACKED LF 140.000 1,551.20
2.000 11,109.48 52.000 576.16
0.000 0.00 0.000 0.00
0314 0241 A020.37 5,523.24 1.000 5,523.24 0323 0250 A074.14 11.18 176.000 1,967.68
LIGHTING CONTROL CENTER, TYPE R-3 EACH 2.000 11,046.48 2-INCH CONDUIT, JACKED LF 176.000 1,967.68
2.000 11,046.48 174.000 1,945.32
0.000 0.00 0.000 0.00
0315 0242 A070.10 3.02 7,080.000 21,381.60 0324 0251 A074.20 16.41 412.000 6,760.92
1 1/2-INCH CONDUIT IN TRENCH LF 7,160.000 21,623.20 4-INCH CONDUIT, JACKED LF 412.000 6,760.92
7,062.187 21,327.80 545.526 8,952.08
0.000 0.00 0.000 0.00
0316 0243 A070.14 3.39 3,897.000 13,210.83 0325 0252 A077.12 2.24 595.000 1,332.80
2-INCH CONDUIT IN TRENCH LF 3,737.000 12,668.43 2/C #14 AWG TRAFFIC SIGNAL CABLE LF 595.000 1,332.80
5,633.256 19,096.73 585.000 1,310.40
0.000 0.00 0.000 0.00
0317 0244 A070.18 6.56 474.000 3,109.44 0326 0253 A077.15 2.76 573.000 1,581.48
3-INCH CONDUIT IN TRENCH LF 474.000 3,109.44 5/C #14 AWG TRAFFIC SIGNAL CABLE LF 573.000 1,581.48
499.484 3,276.62 519.000 1,432.44
0.000 0.00 0.000 0.00
0318 0245 A070.22 8.39 3,021.000 25,346.19 0327 0254 A077.17 3.34 765.000 2,555.10
4-INCH CONDUIT IN TRENCH LF 3,021.000 25,346.19 7/C #14 AWG TRAFFIC SIGNAL CABLE LF 765.000 2,555.10
3,001.000 25,178.39 762.000 2,545.08
0.000 0.00 0.000 0.00
0319 0246 A072.10 7.91 554.000 4,382.14 0328 0255 A077.22 5.45 529.000 2,883.05
1 1/2-INCH CONDUIT UNDER ROADWAY LF 554.000 4,382.14  12/C #14 AWG TRAFFIC SIGNAL CABLE LF 529.000 2,883.05
484.000 3,828.44 529.000 2,883.05
0.000 0.00 0.000 0.00
0320 0247 A072.14 8.06 688.000 5,545.28 0329 0256 AQ077.26 5.71 771.000 4,402.41
2-INCH CONDUIT UNDER ROADWAY LF 688.000 5,545.28 16/C #14 AWG TRAFFIC SIGNAL CABLE LF 771.000 4,402.41
743.000 5,988.58 871.000 4,973.41
0.000 0.00 0.000 0.00
0321 0248 A072.20 11.60 310.000 3,596.00 0330 0257 A079.01 2.34 12,164.000 28,463.76
4-INCH CONDUIT UNDER ROADWAY LF 310.000 3,596.00 2/C #14 AWG DETECTOR LEAD-IN CABLE LF 12,164.000 28,463.76
310.000 3,596.00 12,582.000 29,441.88
0.000 0.00 0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0331 0258 A079.14 2.07 2,008.000 4,156.56 0340 0267 A082.12 4.13 3,120.000 12,885.60
FIBER OPTIC COMMUNICATION CABLE LF 2,008.000 4,156.56 DIRECT BURIAL CABLE, NO. 2 USE LF 3,120.000 12,885.60
2,145.000 4,440.15 174.000 718.62
0.000 0.00 0.000 0.00
0332 0259 A079.22 0.64 1,307.000 836.48 0341 0268 A083.00 2.50 186.000 465.00
TRACER WIRE LF 1,307.000 836.48 RADIO CABLE LF 186.000 465.00
1,307.000 836.48 210.000 525.00
0.000 0.00 0.000 0.00
0333 0260 A079.50 2.39 1,623.000 3,878.97 0342 0269 A500.00 2,181.47 1.000 2,181.47
GROUNDING CONDUCTOR LF 1,623.000 3,878.97  INSTALL TRAFFIC SIGNAL CONTROLLER EACH 1.000 2,181.47
2,060.000 4,923.40 TYPE NEMA 1.000 2,181.47
0.000 0.00 0.000 0.00
0334 0261 A079.55 2.50 600.000 1,500.00 0343 0270 A500.21 2,181.47 2.000 4,362.94
SERVICE CABLE LF 600.000 1,500.00 INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 2.000 4,362.94
1,540.000 3,850.00 1C-2070 2.000 4,362.94
0.000 0.00 0.000 0.00
0335 0262 A080.03 3.92 1,748.000 6,852.16 0344 0271 A579.50 1,147.17 2.000 2,294.34
STREET LIGHTING CABLE, NO. 1 USE LF 1,988.000 7,792.96  INSTALL UNINTERRUPTIBLE POWER SUPPLY EACH 2.000 2,294.34
2,077.000 8,141.84 2.000 2,294.34
0.000 0.00 0.000 0.00
0336 0263 A080.06 6.67 78.000 520.26 0345 0272 A580.88 840.88 1.000 840.88
STREET LIGHTING CABLE, NO. 3/0 USE LF 30.000 200.10 INSTALL EACH 1.000 840.88
60.000 400.20 RADIO ANTENNA HARDWARE 1.000 840.88
0.000 0.00 0.000 0.00
0337 0264 A080.10 3.71 24,551.000 91,084.21 0346 0273 A600.00 355.70 7.000 2,489.90
STREET LIGHTING CABLE, NO. 2 USE LF 24,551.000 91,084.21 REMOVE LIGHTING UNIT EACH 7.000 2,489.90
24,745.000 91,803.95 TYPE A 7.000 2,489.90
0.000 0.00 0.000 0.00
0338 0265 A080.22 2.34 17,175.000 40,189.50 0347 0274 A600.02 448.11 7.000 3,136.77
STREET LIGHTING CABLE, NO. 6 BARE LF 17,175.000 40,189.50 REMOVE LIGHTING UNIT EACH 7.000 3,136.77
18,090.500 42,331.77 TYPE B 7.000 3,136.77
0.000 0.00 0.000 0.00
0339 0266 A080.24 2.50 17,286.000 43,215.00 0348 0275 A600.04 448.11 1.000 448.11
STREET LIGHTING CABLE, NO. 6 USE LF 17,286.000 43,215.00 REMOVE LIGHTING UNIT EACH 1.000 448.11
16,077.000 40,192.50 TYPE C 1.000 448.11
0.000 0.00 0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0349 0276 A600.06 376.97 2.000 753.94 0358 0285 A700.23 1,104.12 1.000 1,104.12
REMOVE LIGHTING UNIT EACH 2.000 753.94 RELOCATE STREET LIGHTING UNIT EACH 1.000 1,104.12
TYPE D 2.000 753.94 TYPE D 1.000 1,104.12
0.000 0.00 0.000 0.00
0350 0277 A610.00 183.76 2.000 367.52 0359 0286 A704.00 14,931.64 6.000 89,589.84
REMOVE TRAFFIC SIGNAL EACH 2.000 367.52 RELOCATE HIGH MAST LIGHTING UNIT EACH 0.000 0.00
TYPE TS-1 3.000 551.28 0.000 0.00
0.000 0.00 0.000 0.00
0351 0278 A610.01 16,154.15 1.000 16,154.15 0360 0287 A706.00 631.08 1.000 631.08
REMOVE TRAFFIC SIGNAL EACH 1.000 16,154.15 RELOCATE PULL BOX EACH 1.000 631.08
AT STA. 681400 1.000 16,154.16 1.000 631.08
0.000 0.00 0.000 0.00
0352 0279 AB620.02 362.27 1.000 362.27 4006 4006 A704.00 20,247.79 0.000 0.00
REMOVE LIGHTING CONTROL CENTER EACH 1.000 362.27 RELOCATE HIGH MAST LIGHTING UNIT EACH 6.000 121,486.74
1.000 362.27 NEW SPECIAL PROVISION - HIGH MAST 6.000 121,486.75
0.000 0.00 TOWER RELOCATE 0.000 0.00
0353 0280 A630.20 183.76 16.000 2,940.16 4014 4014 A290.98 7.00 0.000 0.00
REMOVE PULL BOX EACH 16.000 2,940.16 REPLACE BALLAST EACH 824.250 5,769.75
16.000 2,940.16 REPLACE BALLASTS ON HIGH MAST TOWERS 0.000 0.00
0.000 0.00 0.000 0.00
0354 0281 AB99.90 16,206.65 1.000 16,206.65 4015 4015 0030.81 20,759.71 0.000 0.00
REMOVE EACH 1.000 16,206.65 MOBILIZATION LS 1.000 20,759.71
SIGNAL POLES ON NE, SE, & SW 1.000 16,206.65 NEW MOBILIZATION 1.000 20,759.71
QUADRANTSOF INTERSECTION 0.000 0.00 0.000 0.00
0355 0282 A700.20 1,109.37 10.000 11,093.70 4016 4016 0030.81 209.69 0.000 0.00
RELOCATE STREET LIGHTING UNIT EACH 10.000 11,093.70  MOBILIZATION LS 1.000 209.69
TYPE A 10.000 11,093.70 NEW MOBILIZATION 1.000 209.69
0.000 0.00 0.000 0.00
0356 0283 A700.21 1,810.54 4.000 7,242.16 4018 4018 A300.10 4,123.88 0.000 0.00
RELOCATE STREET LIGHTING UNIT EACH 4.000 7,242.16 REMOVE AND REINSTALL TRAFFIC SIGNAL EACH 1.000 4,123.88
TYPEB 4.000 7,242.16 REMOVE AND INSTALL TRAFFIC SIGNALS AT 1.000 412388
0.000 0.00 NW48TH ST & HWY 6 0.000 0.00
0357 0284 A700.22 1.104.12 11.000 12,145.32 GROUP 8B ELECTRICAL Contracted 1,032,232.93
RELOCATE STREET LIGHTING UNIT EACH 11.000 12,145.32 Current 1.076.243.89
TVPE C 11.000 12,145.32 In place 1,064,389.99
0.000 0.00 This Estimate 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0056 Pay Period End Date:  09.03.2016 Est Number: 0056 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8C SIGNING 0369 0300 7311.24 8,578.87 1.000 8,578.87
0361 0292 0030.82 18,344.28 1.000 18,344.28 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87
MOBILIZATION LS 1.000 18,344.28 -OCATION 1.000 8,578.87
1.000 18,344.28 NO. 81 0.000 0.00
0.000 0.00 0370 0301 7311.25 8,578.87 1.000 8,578.87
0362 0293 7308.10 766.53 2.000 1,533.06 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87
REMOVE SIGN EACH 2.000 1,533.06 LOCATION 1.000 8,578.87
3.000 2,299.59 NO. 82 0.000 0.00
0.000 0.00 0371 0302 7312.00 56,172.15 1.000 56,172.15
0363 0294 7311.00 240.46 108.000 25,969.68 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 56,172.15
CONCRETE FOR FOUNDATION cy 108.000 25969.68 |4 55 1.000 56,172.15
170.225 40,932.30 0.000 0.00
0.000 0.00 0372 0303 7312.01 58,477.00 1.000 58,477.00
0364 0295 7311.10 2.45 13,500.000 33,075.00 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 58,477.00
REINFORCING STEEL LB 13,500.000 33,075.00 o 61 1.000 58,477.00
19,907.890 48,774.33 0.000 0.00
0.000 0.00 0373 0304 7312.02 86,584.07 1.000 86,584.07
0365 0296 7311.20 8,578.87 1.000 8,578.87 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 86,584.07
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8578.87 o 63 1.000 86,584.07
LOCATION 1.000 8,578.87 0.000 0.00
NO. 55 0.000 0.00 0374 0305 7312.03 87,799.50 1.000 87,799.50
0366 0297 7311.21 8,578.87 1.000 8,578.87 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 87,799.50
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8578.87 o 69 1.000 87,799.50
LOCATION 1.000 8,578.88 0.000 0.00
NO. 63 0.000 0.00 0375 0306 7312.04 42,243.30 1.000 42,243.30
0367 0298 7311.22 8,578.87 1.000 8,578.87 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 42,243.30
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8578.87 o 70 1.000 42,243.30
LOCATION 1.000 8,578.88 0.000 0.00
NO. 69 0.000 0.00 0376 0307 7312.05 85,565.53 1.000 85,565.53
0368 0299 7311.23 8,578.87 1.000 8,578.87 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 85,565.53
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87 1.000 85,565.53
LOCATION NO. 76
1.000 8,578.88 0.000 0.00
NO. 76 0.000 0.00 0377 0308 7312.06 54,702.09 1.000 54,702.09
OVERHEAD SIGN SUPPORT, LOCATION EACH 0.000 0.00
NO. 81 0.000 0.00
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0056 Pay Period End Date:  09.03.2016 Est Number: 0056 Pay Period End Date:  09.03.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0378 0309 7312.07 56,067.14 1.000 56,067.14 4010 4010 7320.05 1,573.49 0.000 0.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 0.000 0.00 INSTALL OVERHEAD SIGN EACH 1.000 1,573.49
NO. 82 0.000 0.00 STATE SUPPLIED TYPE C OVERHEAD SIGN 1.000 1,573.49
0.000 0.00 0.000 0.00
0379 0310 7322.00 22.13 731.000 16,177.03 4011 4011 0001.96 23.87 0.000 0.00
TYPE B SIGN SF 731.000 16,177.03 OVERLAY SIGNS SF 16.650 397.44
731.000 16,177.04 INSTALL OVERLAY SIGN (ARROWS) 16.650 397.44
0.000 0.00 0.000 0.00
0380 0311 7322.05 4.56 452.000 2,061.12 4012 4012 7390.02 1,430.63 0.000 0.00
INSTALL TYPE B SIGN SF 452.000 2,061.12 RELOCATE SIGN EACH 1.000 1,430.63
295.000 1,345.20 RELOCATE OVERHEAD SIGN 1.000 1,430.63
0.000 0.00 0.000 0.00
0381 0312 7323.00 23.34 2,005.500 46,808.37 4013 4013 4976.05 238.29 0.000 0.00
TYPE C SIGN SF 2,005.500 46,808.37 ADDITIONAL WORK LS 1.000 238.29
2,005.500 46,808.37 REMOVE SIGN OVERLAYS 1.000 238.29
0.000 0.00 0.000 0.00
0382 0313 7340.00 4.48 9,939.000 44,526.72 4019 4019 7312.06 59,571.17 0.000 0.00
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 9,939.000 44,526.72 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 59,571.17
9,939.000 44,526.72 OVERHEAD SIGN SUPPORT, LOCATION # 81 1.000 59.571.17
0.000 0.00 0.000 0.00
0383 0314 7360.24 714.03 26.000 18,564.78 4020 4020 7312.07 62,412.80 0.000 0.00
24" SIGN SUPPORT FOOTING EACH 26.000 18,564.78 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 62,412.80
18.000 12,852.54 OVERHEAD SIGN SUPPORT, LOCATION # 82 1.000 62,412.80
0.000 0.00 0.000 0.00
0384 0315 7360.30 945.04 10.000 9,450.40 GROUP 8C SIGNING Contracted 837,747.44
30" SIGN SUPPORT FOOTING EACH 10.000 9,450.40 Current 852 602.03
4.000 3,780.16 In place 865,065.90
0.000 0.00 This Estimate 0.00
0385 0316 7390.10 1,160.30 36.000 41,770.80 GROUP 10 GENERAL ITEMS
REMOVE SIGN, POST, AND FOOTING EACH 36.000 41,770.80 0387 0318 0001.08 0.50  309,004.000 154,502.00
30.000 34,809.00 BARRICADE, TYPE Il BDAY 309,004.000 154,502.00
0.000 0.00 273,169.000 136,584.50
0386 0317 A600.50 95.55 4.000 382.20 2,744.000 1,372.00
REMOVE LUMINAIRE EACH 4.000 382.20
5.000 477.75
0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0056 Pay Period End Date:  09.03.2016 Est Number: 0056 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0388 0319 0001.10 2.10 17,936.000 37,665.60 0397 0328 0002.76 0.34 93,500.000 31,790.00
BARRICADE, TYPE Il BDAY 17,936.000 37,665.60 PERMANENT PAVEMENT MARKING, PAINT LF 93,500.000 31,790.00
31,420.000 65,982.00 95,630.000 32,514.20
126.000 264.60 0.000 0.00
0389 0320 0001.75 3.26 1,320.000 430320 0398 0329 0002.97 183.76 330.000 60,640.80
TEMPORARY SIGN DAY EACH 1,320.000 4,303.20 FLASHING ARROW PANEL DAY 330.000 60,640.80
904.000 2,947.04 510.000 93,717.60
0.000 0.00 0.000 0.00
0390 0321 0001.90 0.74 57,180.000 42,313.20 0399 0330 0003.10 483.68 100.000 48,368.00
SIGN DAY EACH 57,180.000 42,313.20 FLAGGING DAY 100.000 48,368.00
73,475.000 54,371.50 49.000 23,700.32
840.000 621.60 8.500 4,111.28
0391 0322 0001.99 0.83 5,480.000 454840 0400 0331 0003.51 2.01 19,950.000 40,099.50
CONTRACTOR FURNISHED SIGN DAY EACH 5,480.000 4,548.40 INSTALL CONCRETE PROTECTION BARRIER LF 19,950.000 40,099.50
85,624.000 71,067.92 23,512.500 47,260.15
98.000 81.34 0.000 0.00
0392 0323 0002.27 2.00 18,500.000 37,000.00 0401 0332 0003.56 2.01 30,200.000 60,702.00
REMOVABLE WET REFLECTIVE TAPE LF 18,500.000 37,000.00 RELOCATE CONCRETE PROTECTION BARRIER LF 30,200.000 60,702.00
8,797.500 17,595.00 30,425.000 61,154.27
0.000 0.00 0.000 0.00
0393 0324 0002.28 0.26  109,000.000 28,340.00 0402 0333 0003.57 787.53 10.000 7,875.30
TEMPORARY PAVEMENT MARKING REMOVAL LF 109,000.000 28,340.00 RELOCATE INERTIAL BARRIER SYSTEM EACH 10.000 7,875.30
48,359.000 12,573.34 12.000 9,450.36
0.000 0.00 0.000 0.00
0394 0325 0002.30 0.68 34,200.000 23,256.00 0403 0334 0003.58 2,625.11 5.000 13,125.55
PAVEMENT MARKING REMOVAL LF 34,200.000 23,256.00 INERTIAL BARRIER SYSTEM EACH 5.000 13,125.55
20,799.400 14,143.59 16.000 42,001.76
0.000 0.00 0.000 0.00
0395 0326 0002.44 0.32  173,500.000 55,520.00 0404 0335 0003.64 262.51 18.000 4,725.18
TEMPORARY PAVEMENT MARKING, TYPE LF 174,000.000 55,680.00 REPLACEMENT MODULE EACH 18.000 4,725.18
PAINT 135,426.600 43,336.51 0.000 0.00
0.000 0.00 0.000 0.00
0396 0327 0002.47 0.21 173,500.000 36,435.00 0405 0336 0005.10 157.51 585.000 92,143.35
TEMPORARY PAVEMENT MARKING SURFACE LF 173,500.000 36,435.00 TRAFFIC CONTROL MANAGEMENT DAY 585.000 92,143.35
PREPARATION 103,648.100 21,766.11 769.000 121,125.19
0.000 0.00 14.000 2,205.14
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0406 0337 0010.04 2,058.87 1.000 2,058.87 0415 0346 L007.01 2.10 2,500.000 5,250.00
FIELD OFFICE EACH 1.000 2,058.87 CONTOUR CULTIVATION OF BACKSLOPES LF 2,500.000 5,250.00
1.000 2,058.87 0.000 0.00
0.000 0.00 0.000 0.00
0407 0338 0020.00 0.80 6,000.000 4,800.00 0416 0347 L010.98 1.26 1,000.000 1,260.00
TRAINING HOUR 0.000 0.00 TEMPORARY EROSION CONTROL SY 1,000.000 1,260.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0408 0339 0030.00 364,278.46197 1.000 364,278.46 0417 0348 L022.75 2.10 4,000.000 8,400.00
MOBILIZATION LS 1.000 364,278.46  TEMPORARY SILT CHECK LF 4,000.000 8,400.00
0.434 158,096.85 669.000 1,404.90
0.000 0.00 0.000 0.00
0409 0340 1017.00 210,261.11 1.000 210,261.11 0418 0349 L022.90 2.00 8,000.000 16,000.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 210,261.11 TEMPORARY SILT FENCE LF 8,000.000 16,000.00
0.980 206,055.89 10,985.000 21,970.00
0.000 0.00 0.000 0.00
0410 0341 4022.05 10.74 1,500.000 16,110.00 0419 0350 L022.92 2.63 4,000.000 10,520.00
TEMPORARY SLOPE DRAIN LF 1,500.000 16,110.00 TEMPORARY EARTH CHECK LF 4,000.000 10,520.00
0.000 0.00 669.000 1,759.47
0.000 0.00 0.000 0.00
0411 0342 9110.01 141.76 310.000 43,945.60 0420 0351 L032.70 315.01 20.000 6,300.20
RENTAL OF LOADER, FULLY OPERATED HOUR 310.000 43,945.60 TEMPORARY MULCH TON 20.000 6,300.20
45.000 6,379.20 98.255 30,951.32
0.000 0.00 0.000 0.00
0412 0343 9110.03 94.50 310.000 29,295.00 4001 4001 1017.10 125.00 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 310.000 29,295.00 ADDITIONAL SURVEYING HOUR 12.600 1,575.00
18.500 1,748.25 52.350 6,543.75
0.000 0.00 0.000 0.00
0413 0344 9110.07 115.50 310.000 35,805.00 4003 4003 0002.85 51.71 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 310.000 35,805.00 TUBULAR POST EACH 96.000 4,964.16
159.000 18,364.50 179.000 9,256.09
0.000 0.00 0.000 0.00
0414 0345 9110.27 141.76 310.000 43,945.60 4004 4004 0002.87 51.71 0.000 0.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 310.000 43,945.60 CHANNELIZING BLOCK EACH 88.000 4,550.48
EXCAVATOR, FULLY OPERATED 28.000 3,069.28 76.000 3,929.96
0.000 0.00 0.000 0.00
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Est Number: 0056 Pay Period End Date:  09.03.2016 Est Number: 0056 Pay Period End Date:  09.03.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4009 4009 9110.80 110.25 0.000 0.00 0207 0006 6000.20 43,200.17 1.000 43,200.17
RENTAL HOUR 100.000 11,025.00  PIER NO.1 EXCAVATION LS 1.000 43,200.17
RENTAL OF LOADER AND OPERATOR FOR 127.000 14,001.75 1.000 43,200.17
STOCKPILING OF CRUSHEDCONCRETE 0.000 0.00 0.000 0.00
FOUNDATION COURSE DEBRIS 0208 0007 6004.48 218.08 41.200 8,984.90
4017 4017 0020.00 2.00 0.000 0.00  BRIDGE JOINT NOSING CF 41.200 8,984.90
TRAINING HOUR 6,000.000 12,000.00 41.200 8.984.90
CONTRACTOR SPECIFIC OJT 11,010.000 22,020.00 0.000 0.00
0.000 0.00
0209 0008 6005.33 28.74 264.500 7,601.73
GROUP 10 GENERAL ITEMS Contracted 1,581,582.92 PREFORMED EXPANSION JOINT, TYPE B LF 264.500 7,601.73
Current 1,611,057.56 264.500 7,601.73
In place 1,379,801.44 0.000 0.00
This Estimate 865596 0210 0009 6005.65 722.26 30.000 21,667.80
GROUP 6 BRIDGE AT STA. 426+29.07 EXPANSION BEARING, PTFE TYPE EACH 30.000 21,667.80
0202 0001 0030.60 307,670.51 1.000 307,670.51 30.000 21.667.80
MOBILIZATION LS 1.000 307,670.51 0.000 0.00
1.000 30767051 511 oo10 6005.83 160.60 30.000 4,818.00
0.000 000 FixED BEARING EACH 30.000 4,818.00
0203 0002 3050.15 189.63 582.300 110,421.55 30.000 4,818.00
CONCRETE FOR PAVEMENT APPROACHES cY 582.300 110,421.55 0.000 0.00
CLASS 47BD-4000
582.300 11042154 5515 oonn 6010.22 282.47 569.500 160,866.67
0.000 000 | ASS 47B-3000 CONCRETE FOR BRIDGE cy 569.500 160,866.67
0204 0003 3051.10 0.88  109,660.000 96,500.80 569.500 160,866.67
EPOXY COATED REINFORCING STEEL FOR LB 109,660.000 96,500.80 0.000 0.00
PAVEMENT APPROACHES
109,660.000 96,500.80 3513 o012 6010.26 278.21 1,185.000 329,678.85
0.000 000 | ASS 47BD-4000 CONCRETE FOR BRIDGE cY 1,185.000 329,678.85
0205 0004 6000.10 6,593.34 1.000 6,593.34 1,187.500 330,374.38
ABUTMENT NO.1 EXCAVATION LS 1.000 6,593.34 0.000 0.00
1.000 659334 214 o013 6011.11 931,297.95 1.000 931,297.95
0.000 000 pRECAST/PRESTRESSED CONCRETE LS 1.000 931,297.95
0206 0005 6000.11 6,593.34 1.000 6,593.34 SUPERSTRUCTURE AT STATION 1.000 931,297.94
ABUTMENT NO.2 EXCAVATION LS 1.000 6,593.34 .0 00 07 0.000 0.00
1.000 659334 5515 o014 6030.00 103,279.32 1.000 103,279.32
0.000 000 PREPARATION OF BRIDGE AT STATION EACH 1.000 103,279.32
426+36.00 RT 1.000 103,279.32
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0056 Pay Period End Date:  09.03.2016 Est Number: 0056 Pay Period End Date:  09.03.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0216 0015 6040.00 108,159.15 1.000 108,159.15 4003 4003 6960.02 5,657.88 0.000 0.00
REMOVE STRUCTURE EACH 1.000 108,159.15 ADDITIONAL WORK LS 1.000 5,657.88
AT STA. 426445.00 RT 1.000 108,159.16 1.000 5,657.88
0.000 0.00 0.000 0.00
0217 0016 6107.00 49.16 1,578.000 77,574.48 4004 4004 6006.55 2.77266 0.000 0.00
CONCRETE SLOPE PROTECTION SY 1,578.000 77,574.48 DIAMOND GRINDING AND TEXTURING SY 800.000 2,218.13
1,578.000 77,574.48 ~ CONCRETE BRIDGE DECK 800.000 2,218.13
0.000 0.00 | ongitudinal Grooving of Pavement Sections 0.000 0.00
0218 0017 6131.50 0.88 306,195.000 269,451.60 4005 4005 6010.26 130.34 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 307,965.000 271,009.20 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 2.500 325.85
308,258.000 271,267.04 ADDITIONAL SHIM CONCRETE 2.500 325.85
0.000 0.00 0.000 0.00
0219 0018 6139.50 13.82 327.000 4,519.14 GROUP 6 BRIDGE AT STA. 426+29.07 Contracted 3,076,716.77
SUBSURFACE DRAINAGE MATTING sy 327.000 4,519.14 Current 3.085.958.71
327.000 4,519.14 In place 3,081,966.03
0.000 0.00 This Estimate 0.00
0220 0019 6210.14 32.13 13,550.000 435,361.50 GROUP 1 GRADING
HP 12 INCH X 53 LB STEEL PILING LF 13,491.917 433,495.29 0001 0001 0030.10 23,293.20871 1.000 23,293.21
12,936.802 415,659.46 MOBILIZATION LS 1.000 23,293.21
0.000 0.00 1.000 23,293.21
0221 0020 6510.60 7,271.42 1.000 7,271.42 0.000 0.00
BRIDGE SHORING LS 1.000 7,271.42 0002 0002 1009.00 53,762.296 1.000 53,762.30
1.000 7,271.42 GENERAL CLEARING AND GRUBBING LS 1.000 53,762.30
0.000 0.00 1.000 53,762.30
0222 0021 6601.15 20.36 346.000 7,044.56 0.000 0.00
1 1/2" CONDUIT IN BRIDGE LF 346.000 7,044.56 0003 0003 1011.00 30.00 136.000 4,080.00
346.000 7,044.56 WATER MGAL 136.000 4,080.00
0.000 0.00 0.000 0.00
0223 0022 8091.00 25.60 1,100.000 28,160.00 0.000 0.00
GRANULAR BACKFILL cYy 1,100.000 28,160.00 0004 0004 1030.00 9.70  19,444.000 188,606.80
1,100.000 28,160.00 EARTHWORK MEASURED IN EMBANKMENT CY 19,444.000 188,606.80
0.000 0.00 19,944.000 193,456.80
4002 4002 6210.34 23.22 0.000 0.00 0.000 0.00
PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 58.083 1,348.69
PILING 613.198 14,238.47
Phase | Pile Cut-Off 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0056 Pay Period End Date:  09.03.2016 Est Number: 0056 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0005 0005 1041.00 0.68 13,413.000 9,120.84 0023 0014 L006.00 141.76 2.000 283.52
SALVAGING AND PLACING TOPSOIL sy 13,413.000 9,120.84 COVER CROP SEEDING ACRE 2.000 283.52
17,153.579 11,664.43 0.000 0.00
0.000 0.00 0.000 0.00
0008 0006 1102.00 4.70 1,983.000 9,320.10 0026 0015 L019.13 1.10 6,468.000 7,114.80
REMOVE ASPHALT SURFACE 53 1,983.000 9,320.10 EROSION CONTROL, CLASS 1D sy 6,468.000 7,114.80
1,787.068 8,399.23 20,490.834 22,539.92
0.000 0.00 0.000 0.00
0009 0007 1106.00 4.15 598.000 2,481.70 0028 0016 L019.20 3.36 22.000 73.92
REMOVE DRIVEWAY sy 598.000 2,481.70 EROSION CONTROL, CLASS 2A sy 22.000 73.92
870.380 3,612.07 0.000 0.00
0.000 0.00 0.000 0.00
0010 0008 1111.00 0.79 750.000 592,50 0030 0017 L021.51 2.10 650.000 1,365.00
REMOVE FENCE LF 750.000 592.50 EROSION CHECKS, TYPE WATTLE LF 650.000 1,365.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0013 0009 1701.18 16.55 112.000 1,853.60 0031 0018 L022.11 2.00 800.000 1,600.00
18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 112.000 1,853.60 FABRIC SILT FENCE-LOW POROSITY LF 800.000 1,600.00
OR 38 111.000 1,837.05 0.000 0.00
0.000 0.00 0.000 0.00
0014 0010 1704.18 27.20 180.000 4,896.00 GROUP 1 GRADING Contracted 311,771.81
18" DRIVEWAY CULVERT PIPE, TYPE 2 LF 180.000 4,896.00 Current 311,771.81
0.000 0.00 In place 319,112.05
0.000 0.00 This Estimate 0.00
0016 0011 4035.00 24.40 2.000 48.80 GROUP 3 CONCRETE PAVEMENT
REMOVE FLARED-END SECTION EACH 2.000 48.80 0034 0019 0030.30 26,098.50244 1.000 26,098.50
0.000 0.00  MOBILIZATION LS 1.000 26,098.50
0.000 0.00 1.000 26,098.50
0019 0012 4460.18 459.81 2.000 919.62 0.000 0.00
18" CONCRETE FLARED-END SECTION EACH 2.000 919.62 0036 0020 2001.03 22.04 81.000 1,785.24
0.000 0.00 GRAVEL SURFACE COURSE TON 81.000 1,785.24
0.000 0.00 91.870 2,024.81
0021 0013 7017.00 2.63 897.000 2,359.11 0.000 0.00
REMOVE GUARDRAIL LF 897.000 2,359.11
208.000 547.04
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0056 Pay Period End Date:  09.03.2016 Est Number: 0056 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0037 0021 2009.51 348.87 7.306 2,548.84 0077 0030 9170.00 498.77 24.897 12,417.88
CRUSHED ROCK EMBEDMENT STA 7.306 2,548.84 EARTH SHOULDER CONSTRUCTION STA 24.897 12,417.88
6.560 2,288.59 24.897 12,417.88
0.000 0.00 0.000 0.00
0038 0022 2010.03 26.28 150.000 3,942.00 0078 0031 9173.20 1.22 4,058.000 4,950.76
CRUSHED ROCK SURFACE COURSE TON 150.000 3,942.00 SUBGRADE PREPARATION SY 4,058.000 4,950.76
183.610 4,825.27 4,240.967 5,173.97
0.000 0.00 0.000 0.00
0039 0023 2021.00 84.11 1.000 84.11 0079 0032 9188.50 36.41 42.000 1,529.22
MAILBOX POST EACH 1.000 84.11 SURFACING UNDER GUARDRAIL SY 42.000 1,529.22
0.000 0.00 51.367 1,870.27
0.000 0.00 0.000 0.00
0046 0024 3020.34 47.82 739.000 35,338.98 GROUP 3 CONCRETE PAVEMENT Contracted 261,549.22
CONCRETE CLASS 47B-3500 DRIVEWAY 10" 53% 739.000 35,338.98 Current 261,549.22
899.981 43,037.09 In place 277,960.32
0.000 0.00 This Estimate 0.00
0052 0025 3075.56 42.16 3,319.000 139,929.04 GROUP 4 CULVERT
10" DOWELED CONCRETE PAVEMENT, CLASS SY 3,319.000 139,929.04 0081 0033 0030.40 2,748.27426 1.000 2,748.27
47B-3500 3,340.986 140,855.97  MOBILIZATION LS 1.000 2,748.27
0.000 0.00 0.750 2,061.21
0070 0026 8029.25 2.63 3,319.000 8,728.97 0.000 0.00
FOUNDATION COURSE SY 3,319.000 8,728.97 0085 0034 4004.50 2.30 2,520.000 5,796.00
o 3,340.986 8,786.79 CAST IRON GRATE AND FRAME LB 2,520.000 5,796.00
0.000 0.00 2,520.000 5,796.00
0072 0027 8060.05 82.14 2.000 164.28 0.000 0.00
GRANULAR SUBDRAIN EACH 2.000 164.28 0100 0035 4050.01 1.53 4.000 6.12
2.000 164.28  EXCAVATION FOR PIPE, PIPE-ARCH CY 4.000 6.12
0.000 0.00 CULVERTS, AND HEADWALLS 4.000 6.12
0074 0028 9009.75 43.20 545.000 23,544.00 0.000 0.00
TEMPORARY SURFACING SY 545.000 23,544.00 0104 0036 4105.59 629.38 6.600 4,153.91
g 704.095 30,416.90 CLASS 47B-3000 CONCRETE FOR INLET AND CY 6.600 4,153.91
0.000 0.00 JUNCTION BOX 6.600 4,153.90
0076 0029 9111.00 24.37 20.000 487.40 0.000 0.00
WATER MGAL 20.000 487.40
0.000 0.00
0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0056 Pay Period End Date:  09.03.2016 Est Number: 0056 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0109 0037 4155.50 0.62 576.000 357.12 0170 0044 L032.75 147.01 5.000 735.05
REINFORCING STEEL FOR INLET AND LB 576.000 357.12 MULCH TON 5.000 735.05
JUNCTION BOX 576.000 357.12 1.240 182.29
0.000 0.00 0.000 0.00
0123 0038 4360.18 170.63 2.000 341.26 GROUP 5 SEEDING Contracted 2,358.80
18" METAL FLARED-END SECTION EACH 2.000 341.26 Current 2,358.80
2.000 341.26 In place 918.65
0.000 0.00 This Estimate 0.00
0152 0039 P400.18 30.25 88.000 2,662.00 GROUP 6A BRIDGE AT STA. 5618+24.26
18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 88.000 2,662.00 0224 0045 0030.60 123,324.15 1.000 123,324.15
88.000 2,662.00 MOBILIZATION LS 1.000 123,324.15
0.000 0.00 1.000 123,324.15
0157 0040 P402.18 35.59 129.000 4,591.11 0.000 0.00
18" CULVERT PIPE, TYPE 3,45 0R 6 LF 129.000 4,591.11 0225 0046 3050.15 213.09 175.900 37,482.53
129.000 4,591.11 CONCRETE FOR PAVEMENT APPROACHES CY 175.900 37,482.53
0.000 0.00 CLASS 47BD-4000 175.900 37,482.53
GROUP 4 CULVERT Contracted 20,655.79 0.000 0.00
Current 20,655.79 0226 0047 3051.10 0.90  31,250.000 28,125.00
In place 19,968.72 EPOXY COATED REINFORCING STEEL FOR LB 33,150.000 29,835.00
This Estimate 0.00 PAVEMENT APPROACHES 33,150.000 29,835.00
GROUP 5 SEEDING 0.000 0.00
0167 0041 0030.50 414.09909 1.000 414.10 0227 0048 6000.10 3,049.53 1.000 3,049.53
MOBILIZATION LS 1.000 414.10 ABUTMENT NO.1 EXCAVATION LS 1.000 3,049.53
1.000 414.10 1.000 3,049.53
0.000 0.00 0.000 0.00
0168 0042 L001.01 689.88 1.000 689.88 0228 0049 6000.11 4,170.16 1.000 4,170.16
SEEDING, TYPE A ACRE 1.000 689.88 ABUTMENT NO.2 EXCAVATION LS 1.000 4,170.16
0.000 0.00 1.000 4,170.16
0.000 0.00 0.000 0.00
0169 0043 L001.02 519.77 1.000 519.77 0229 0050 6000.20 10,694.29 1.000 10,694.29
SEEDING, TYPE B ACRE 1.000 519.77 PIER NO.1 EXCAVATION LS 1.000 10,694.29
0.620 322.26 1.000 10,694.29
0.000 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0056 Pay Period End Date:  09.03.2016 Est Number: 0056 Pay Period End Date:  09.03.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0230 0051 6005.33 26.16 82.000 2,145.12 0239 0060 6131.50 0.91 140,550.000 127,900.50
PREFORMED EXPANSION JOINT, TYPE B LF 82.000 2,145.12 EPOXY COATED REINFORCING STEEL LB 140,550.000 127,900.50
82.000 2,145.12 140,550.000 127,900.51
0.000 0.00 0.000 0.00
0231 0052 6005.65 418.07 10.000 4,180.70 0240 0061 6139.50 19.48 82.000 1,597.36
EXPANSION BEARING, PTFE TYPE EACH 10.000 4,180.70 SUBSURFACE DRAINAGE MATTING SY 82.000 1,597.36
10.000 4,180.70 82.000 1,597.36
0.000 0.00 0.000 0.00
0232 0053 6005.83 963.95 10.000 9,639.50 0241 0062 6210.14 33.24 5,950.000 197,778.00
FIXED BEARING EACH 10.000 9,639.50 HP 12 INCH X 53 LB STEEL PILING LF 5,805.910 192,988.45
10.000 9,639.50 5,503.960 182,951.63
0.000 0.00 0.000 0.00
0233 0054 6010.22 283.91 261.200 74,157.29 0242 0063 6602.31 12,590.04 1.000 12,590.04
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 261.200 74,157.29 CONCRETE COATING LS 1.000 12,590.04
261.200 74,157.30 AT STA. 5618+24.26 1.000 12,590.04
0.000 0.00 0.000 0.00
0234 0055 6010.26 301.56 381.300 114,984.83 0243 0064 8091.00 25.60 390.000 9,984.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE (2 381.300 114,984.83 GRANULAR BACKFILL CYy 390.000 9,984.00
381.300 114,984.82 365.000 9,344.00
0.000 0.00 0.000 0.00
0235 0056 6011.11 341,692.55 1.000 341,692.55 4001 4001 L999.00 3,360.00 0.000 0.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 341,692.55 COMPENSATION FOR ADDITIONAL COST LS 1.000 3,360.00
SUPERSTRUCTURE AT STATION
1.000 341,692.55 Additional For NU1100 GirdersPlan Revision #1 1.000 3,360.00
5618+24.26 0.000 0.00 0.000 0.00
0236 0057 6040.00 108,896.42 1.000 108,896.42 4002 4002 6210.34 23.35 0.000 0.00
REMOVE STRUCTURE EACH 1.000 108,896.42 PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 144.090 3,364.50
PILING
AT STA. 5617469.57 RIGHT 1.000 108,896.42 146.040 3,410.03
0.000 0.00 0.000 0.00
0237 0058 6080.00 2.37 1,835.000 4,348.95 4003 4003 6131.50 0.92 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,835.000 4,348.95 EPOXY COATED REINFORCING STEEL LB 281.000 258.52
1,835.000 4,348.95 EPOXY COATED RE-STEEL FOR ABUTMENT 281.000 258.52
0.000 0.00 NO. 2 WING WALLS 0.000 0.00
0238 0059 6107.00 59.60 488.000 29,084.80 4004 4004 6210.57 750.00 0.000 0.00
CONCRETE SLOPE PROTECTION SY 488.000 29,084.80 SOIL-SETUP FACTOR EACH 1.000 750.00
488.000 29,084.80 SOIL-SETUP FACTOR FOR H12 X 53# PILE 1.000 750.00
0.000 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0056 Pay Period End Date:  09.03.2016 Est Number: 0056 Pay Period End Date:  09.03.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4005 4005 6131.50 0.77437 0.000 0.00 0272 0088 7024.27 1,785.08 4.000 7,140.32
EPOXY COATED REINFORCING STEEL LB 1,461.000 1,131.35 GUARDRAIL END TREATMENT, TYPE II EACH 4.000 7,140.32
ADDITIONAL EPOXY COATED RE-STEEL FOR 1,461.000 1,131.35 4.000 7,140.32
HAT BARS 0.000 0.00 0.000 0.00
4006 4006 6006.56 3.284 0.000 0.00 GROUP 7 GUARDRAIL Contracted 16,124.71
BRIDGE DECK GROOVING 53 103.111 338.62 Current 16.124.71
LONGITUDINAL GROOVING OF PAVEMENT 103.111 338.62 In place 16,124.71
SECTIONS 0.000 0.00 This Estimate 0.00
4007 4007 6010.26 130.34 0.000 0.00 GROUP 10 GENERAL ITEMS
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 7.600 990.58 0393 0089 0002.28 0.26 800.000 208.00
ADDITIONAL SHIM CONCRETE 7.600 990.58 TEMPORARY PAVEMENT MARKING REMOVAL LF 800.000 208.00
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA. 5618+24.26 Contracted 1,245,825.72 0.000 0.00
Current 1,252,039.75 0394 0090 0002.30 0.68 1,800.000 1,224.00
In place 1,242,308.46 PAVEMENT MARKING REMOVAL LF 1,800.000 1,224.00
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL 0.000 0.00
0266 0085 0030.70 242.8225 1.000 242.82 0395 0091 0002.44 0.32 6,300.000 2,016.00
MOBILIZATION LS 1.000 242.82 TEMPORARY PAVEMENT MARKING, TYPE LF 6,300.000 2,016.00
1.000 242.82 PAINT 9,006.000 2,881.92
0.000 0.00 0.000 0.00
0267 0086 7011.20 18.90 62.500 1,181.25 0396 0092 0002.47 0.21 6,300.000 1,323.00
W-BEAM GUARDRAIL LF 62.500 1,181.25 TEMPORARY PAVEMENT MARKING SURFACE LF 6,300.000 1,323.00
62.500 1,181.25 PREPARATION 3,847.000 807.87
0.000 0.00 0.000 0.00
0269 0087 7020.00 1,890.08 4.000 7,560.32 0408 0093 0030.00 5,203.97803 1.000 5,203.98
BRIDGE APPROACH SECTIONS EACH 4.000 7,560.32  MOBILIZATION LS 1.000 5,203.98
4.000 7,560.32 0.370 1,925.47
0.000 0.00 0.000 0.00
0410 0094 4022.05 10.74 300.000 3,222.00
TEMPORARY SLOPE DRAIN LF 300.000 3,222.00
0.000 0.00
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
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Prpsl  Proj
Line Nbr Line Nbr Item Code
Item Description
0411 0095 9110.01

RENTAL OF LOADER, FULLY OPERATED

0412 0096 9110.03
RENTAL OF DUMP TRUCK, FULLY OPERATED

0413 0097 9110.07
RENTAL OF SKID LOADER, FULLY OPERATED

0414 0098 9110.27

RENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0417 0099 L022.75
TEMPORARY SILT CHECK

0418 0100 L022.90
TEMPORARY SILT FENCE

0419 0101 L022.92

TEMPORARY EARTH CHECK

GROUP 10 GENERAL ITEMS

Totals for contract

1. Contracted 2. Current

Unit Price 3. To date 4. This Est
Units Qty Amount
141.76 10.000 1,417.60
HOUR 10.000 1,417.60
0.000 0.00
0.000 0.00
94.50 10.000 945.00
HOUR 10.000 945.00
0.000 0.00
0.000 0.00
115.50 10.000 1,155.00
HOUR 10.000 1,155.00
1.863 215.18
0.000 0.00
141.76 10.000 1,417.60
HOUR 10.000 1,417.60
0.000 0.00
0.000 0.00
2.10 300.000 630.00
LF 300.000 630.00
0.000 0.00
0.000 0.00
2.00 300.000 600.00
LF 300.000 600.00
255.000 510.00
0.000 0.00
2.63 150.000 394.50
LF 150.000 394.50
35.000 92.05
0.000 0.00
Contracted 19,756.68
Current 19,756.68
In place 6,432.49
This Estimate 0.00
Contracted 36,029,212.95
Current 36,124,344.62
In place 35,481,781.10

This Estimate

8,655.96

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc

3025.00 (CONCRETE CLASS 47BD-4000 MEDIAN BARRIER

CONC MEDIAN BARRIER RE-STEEL

Project 12489 000
Prpsl Line Nbr 0047 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0027 S.P. Initial Payment 2,657.00 25,028.94 91549203
CONC MEDIAN BARRIER RE-STEEL
0027  S.P.Initial Payment 1,650.00 15,543.00 91549204
CONC MEDIAN BARRIER RE-STEEL
0027 S.P. Initial Payment 5,200.00 12,012.00 91528776
CONC MEDIAN BARRIER RE-STEEL
0027  S.P.Initial Payment 683.50 6,438.57 91549204
CONC MEDIAN BARRIER RE-STEEL
0027 S.P. Adjustment -287.00 -2,703.54 91549203
CONC MEDIAN BARRIER RE-STEEL
0028  S.P. Adjustment -1,725.00 -16,249.50 91549203
CONC MEDIAN BARRIER RE-STEEL
0029 S.P. Adjustment -645.00 -6,075.90 91549203
CONC MEDIAN BARRIER RE-STEEL
0029  S.P. Adjustment -218.00 -2,053.56 91549204
CONC MEDIAN BARRIER RE-STEEL
0032 S.P. Adjustment -876.00 -8,251.92 91549204
CONC MEDIAN BARRIER RE-STEEL
0033  S.P. Adjustment -556.00 -5,237.52 91549204
CONC MEDIAN BARRIER RE-STEEL
0033 S.P. Adjustment -1,038.80 -2,399.63 91528776
CONC MEDIAN BARRIER RE-STEEL
0034  S.P. Closure -4,161.20 -9,612.37 91528776
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materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

3025.00 [CONCRETE CLASS 47BD-4000 MEDIAN BARRIER

3051.10 EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 12489 000 Project 12490 000
Prpsl Line Nbr 0047 Proj Line Nbr Prpsl Line Nbr 0204 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0034 S.P. Closure -683.50 -6,438.57 91549204 0009 S.P. Initial Payment 14,437.00 7,687.70 91398678
CONC MEDIAN BARRIER RE-STEEL Reinforcing for App. 1 and Rail on App. 1
Total for stockpile nbr 1: 0.00 $0.00 0018  S.P.Adjustment -14,437.00 -7,687.70 91398678
Total for proposal line nbr 0047: 0.00 $0.00 Reinforcing for App. 1 and Rail on App. 1
Total for item code 3025.00: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item Cd Hltem Desc \ Stkpl Nbr 2
3027.04 | [CONCRETE CLASS 47BD-4000 MEDIAN BARRIER TRANSITION SECTION | 0015  S.P. Initial Payment 17.540.00 9.340.05 91462841
Project 12489 000 Phase | Approach Reinforcing
Prps! Line Nbr 0050 Proj Line Nbr 0018 S.P. Adjustm'ent ' -17,540.00 -9,340.05 91462841
Phase | Approach Reinforcing
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr .
Total for stockpile nbr 2: 0.00 $0.00
Stkpl Nbr 1 Total for proposal line nbr 0204: 0.00 $0.00
0022 S.P. Initial Payment 2,333.50 21,981.57 91549204 Total for item code 3051.10: 0.00 $0.00
CONCRETE MEDIAN BARRIER RE-STEEL \Item cd Hltem Desc ‘
0022  S.P. Initial Payment 2,657.00 25,028.94 91549203 3075.56 | 10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
CONCRETE MEDIAN BARRIER RE-STEEL
0027  S.P. Closure -2,333.50 -21,981.57 91549204 Project 12489 000
CONCRETE MEDIAN BARRIER RE-STEEL Prps! Line Nor 0052 Proj Line Nbr
0027 S.P. Closure -2,657.00 -25,028.94 91549203 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
CONCRETE MEDIAN BARRIER RE-STEEL Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0003  S.P. Initial Payment 6,626.00 26,000.42 S-19481
Total for proposal line nbr 0050: 0.00 $0.00 10" DOWEL BAR BASKETS
Total for item code 3027.04: 0.00 $0.00 0006 S.P. Initial Payment 5,437.00 21,334.79 S-19482
10" DOWEL BAR BASKETS
0006 S.P. Adjustment -2,426.262 -9,520.65 S-19481

10" DOWEL BAR BASKETS
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 12489 000

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489 000

Prpsl Line Nbr 0052 Proj Line Nbr Prpsl Line Nbr 0052 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1

0007  S.P. Initial Payment 13,981.651 54,864.00 $-1230295 0023  S.P.Adjustment -163.325 -640.89 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS

0007  S.P. Adjustment -1,665.147 -6,534.04 S-19481 0024  S.P. Adjustment -5,970.233 -23,427.19 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS

0008  S.P. Initial Payment 11,554.281 45,339.00 S-1230880 0025  S.P. Adjustment -2,393.287 -9,391.26 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS

0008  S.P. Adjustment -1,800.769 -7,066.22 S-19481 0026  S.P.Adjustment -464.031 -1,820.86 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS

0009  S.P.Adjustment -733.822 "2.879.51 S-1948t 0027  S.P.Adjustment -863.681 -3,389.08 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS

0009  S.P.Adjustment -2,071.43 -8,128.29 S5-19482 0028  S.P.Adjustment -862.601 -3,384.85 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS

0010  S.P. Adjustment -38.344 -150.46 S-19482 0030 S.P.Adjustment -305.752 -1,199.77 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS

0017  S.P. Adjustment -1,662.037 -6,521.83 S-19482 0032  S.P.Adjustment -2,282.189 -8,955.31 $-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS

0018  S.P.Adjustment -1,629.094 6.392.57 519462 0032  S.P.Adjustment -294.696 -1,156.39 S-1230880
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS

0019  S.P. Adjustment -36.095 -141.64 S-19482 0033  S.P. Adjustment -2,033.11 -7,977.92 $-1230880
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS

0019  S.P. Adjustment -181.152 -710.84 S-1230295 0034  S.P.Adjustment -23.331 -91.55 S-1230880
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS

0020  S.P. Adjustment -400.263 -1,570.63 S-1230295 0045  S.P. Adjustment -134.454 -527.60 S-1230880
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS

0021  S.P. Adjustment -95.137 -373.32 S-1230295 0046  S.P. Adjustment -1,752.992 -6,878.74 S-1230880

10" DOWEL BAR BASKETS

10" DOWEL BAR BASKETS
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 12489 000

3075.86 13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489 000

Prpsl Line Nbr 0052 Proj Line Nbr Prpsl Line Nbr 0053 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0048  S.P. Adjustment -676.646 -2,655.16 S-1230880 0019  S.P. Initial Payment 7,771.10 27,431.98 S-1286721
10" DOWEL BAR BASKETS DOWELED BAR BASKETS 13"
0049  S.P. Adjustment -931.89 -3,656.74 S-1230880 0019  S.P. Initial Payment 7,771.10 27,431.98 S-1286720
10" DOWEL BAR BASKETS DOWELED BAR BASKETS 13"
0050 S.P. Closure -5,707.162 -22,394.90 S-1230880 0019 S.P. Adjustment -20,342.692 -71,809.70 S-19483
10" DOWEL BAR BASKETS DOWELED BAR BASKETS 13"
Total for stockpile nbr 1: 0.00 $0.00 0020 S.P. Initial Payment 3,842.00 13,562.26 S-1291682
Total for proposal line nbr 0052: 0.00 $0.00 DOWELED BAR BASKETS 13"
Total for item code 3075.56: 0.00 $0.00 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1289314
item Cd |item Desc | DOWELED BAR BASKETS 13"
3075.86 \13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1289315
Project 12489 000 DOWELED BAR BASKETS 13"
0020 S.P. Initial Payment 7,771.00 27,431.63 S-1289316
Prpsl Line Nbr 0053 Proj Line Nbr DOWELED BAR BASKETS 13"
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0020  S.P. Initial Payment 7,771.00 27,431.63 S-1290683
Stkpl Nbr 1 DOWELED BAR BASKETS 13"
0006 S.P. Initial Payment 29,195.00 103,058.35 S-19483 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1290684
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0008 S.P. Initial Payment 12,196.317 43,053.00 S-1230881 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1290685
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0017 S.P. Adjustment -499.272 -1,762.43 S-19483 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1290182
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0018 S.P. Adjustment -5,487.393 -19,370.50 S$-19483 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1290183
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0019 S.P. Initial Payment 7,771.10 27,431.98 S-1286719 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1290184

DOWELED BAR BASKETS 13"

DOWELED BAR BASKETS 13"
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.86 113" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 12489 000

3075.86 13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489 000

Prpsl Line Nbr 0053 Proj Line Nbr Prpsl Line Nbr 0053 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1

0020  S.P. Initial Payment 7,771.00 27,431.63 S-1290185 0022  S.P. Adjustment -3,842.00 -13,562.26 S-1291682
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0020 S.P. Initial Payment 7,771.00 27,431.63 S-1291170 0022 S.P. Adjustment -617.93 -2,181.29 S-1289314
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0020  S.P. Initial Payment 7,771.00 27,431.63 S-1291171 0023  S.P. Adjustment -4,766.227 -16,824.78 S-1289314
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0020 S.P. Initial Payment 7,771.00 27,431.63 S-1291172 0024 S.P. Adjustment -2,386.843 -8,425.56 S-1289314
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0020  S.P. Initial Payment 7,771.00 27,431.63 S-1291680 0024  S.P. Adjustment -1,052.753 -3,716.22 S-1289315
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0020 S.P. Initial Payment 7,771.00 27,431.63 S-1291681 0025 S.P. Adjustment -6,718.247 -23,715.41 S-1289315
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0020  S.P.Adjustment -2,865.643 -10.115.72 519463 0025  S.P.Adjustment -290.324 -1,024.84 S-1289316
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0020 S.P. Adjustment -8,446.998 -29,817.90 S-1230881 0026 S.P. Adjustment -7,480.676 -26,406.79 S-1289316
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0021  S.P.Adjustment -3,749.319 -13235.10 51230881 0026  S.P.Adjustment -3,013.356 -10,637.15 S-1290683
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0021 S.P. Adjustment -7,771.10 -27,431.98 S-1286719 0027 S.P. Adjustment -965.42 -3,407.93 S-1290683
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0021  S.P. Adjustment -2,3417.49 8,286.64 S-iegerad 0028  S.P. Adjustment -1,160.002 -4,094.81 S-1290683
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0022 S.P. Adjustment -5,423.61 -19,145.34 S-1286721 0030 S.P. Adjustment -2,632.222 -9,291.74 S-1290683
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0022  S.P. Adjustment -7,771.10 -27,431.98 S-1286720 0030  S.P. Adjustment -4,978.821 -17,575.24 S-1290684

DOWELED BAR BASKETS 13"

DOWELED BAR BASKETS 13"
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.86 113" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 12489 000

3075.86 13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489 000

Prpsl Line Nbr 0053 Proj Line Nbr Prpsl Line Nbr 0053 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0031  S.P.Adjustment -2,7192.179 "9,856.39 51290054 0047  S.P.Adjustment -3,934.387 -13,888.39 $-1291172
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0031  S.P. Adjustment -7,771.00 -27,431.63 S-1290685 0048  S.P. Adjustment -2,818.729 -9,950.11 S-1291172
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0031  S.P.Adjustment -7,771.00 2743163 S-1e90182 0048  S.P. Adjustment -7,771.00 -27,431.63 S-1291680
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0031  S.P. Adjustment -7,771.00 -27,431.63 S-1290183 0048  S.P. Adjustment -2,081.61 -7,348.08 S-1291681
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0031  S.P.Adjustment -3,754.446 -13:253.19 51290184 0049  S.P.Adjustment -5,689.39 -20,083.55 S-1291681
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0032 S.P. Adjustment -4,016.554 -14,178.44 S-1290184 Total for stockpile nbr 1: 0.00 $0.00
DOWELED BAR BASKETS 13" Total for proposal line nbr 0053: 0.00 $0.00
0032 S.P. Adjustment -7,771.00 -27,431.63 S-1290185 Total for item code 3075.86: 0.00 $0.00
DOWELED BAR BASKETS 13" \Item cd Hltem Desc ‘
0032  S.P. Adjustment -5,167.769 -18,242.22 S-1291170 4002.00 | CAST IRON COVER AND FRAME
DOWELED BAR BASKETS 13" Project 12489 000
0033 S.P. Adjustment -2,603.231 -9,189.41 S-1291170
DOWELED BAR BASKETS 13" Prpsl Line Nbr 0084 Proj Line Nbr
0033 S.P. Adjustment 370.272 -1,307.06 S-1291171 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
DOWELED BAR BASKETS 13" Stkpl Nbr 1
0034  S.P. Adjustment -1,944.441 -6,863.88 S$-1291171 0006  S.P. Initial Payment 375.00 611.25 188134
DOWELED BAR BASKETS 13" CAST IRON COVER AND FRAME
0046  S.P. Adjustment -5,456.287 -19,260.69 S-1291171
DOWELED BAR BASKETS 13"
0046 S.P. Adjustment -1,017.884 -3,593.13 S-1291172

DOWELED BAR BASKETS 13"
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

BOOZ,OO [CAST IRON COVER AND FRAME

Project 12489 000

4004.50 CAST IRON GRATE AND FRAME

Project 12489 000

CAST IRON GRATE AND FRAME 5C

CAST IRON GRATE AND FRAME

Prpsl Line Nbr 0084 Proj Line Nbr Prpsl Line Nbr 0085 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009 S.P. Adjustment -375.00 -611.25 188134 0009 S.P. Adjustment -1,980.00 -3,267.00 188134
CAST IRON COVER AND FRAME CAST IRON GRATE AND FRAME 6C TYPE B
Total for stockpile nbr 1: 0.00 $0.00 0022  S.P. Adjustment -350.00 -500.50 188134
Total for proposal line nbr 0084: 0.00 $0.00 CAST IRON GRATE AND FRAME 6C TYPE F
Total for item code 4002.00: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item Cd Hltem Desc \ Stkpl Nbr 2
400450 ~ CAST IRON GRATE AND FRAME | 0020  S.P. Initial Payment 35,768.00 35,768.00 114148
Project 12489 000 CAST IRON GRATE AND FRAME
Prpsl Line Nbr 0085 Proj Line Nbr 0022 S.P. Initial Payment 3558916 35,569.16 H7eL8
- - - - CAST IRON GRATE AND FRAME
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0022 S.P. Adjustment 12.624.00 12.624.00 114148
Stkpl Nbr 1 CAST IRON GRATE AND FRAME
0006  S.P.Initial Payment 8,250.00 14,190.00 188134 0023  S.P.Adjustment -22,092.00 -22,092.00 114148
CAST IRON GRATE AND FRAME 5C CAST IRON GRATE AND FRAME
0006 S.P. Initial Payment 1,980.00 3,267.00 188134 0025 S.P. Adjustment 630.00 -630.00 114148
CAST IRON GRATE AND FRAME 6C TYPE B CAST IRON GRATE AND FRAME
0006  S.P.Initial Payment 350.00 500.50 188134 0026  S.P.Adjustment -422.00 -422.00 114148
CAST IRON GRATE AND FRAME 6C TYPE F CAST IRON GRATE AND FRAME
0006 S.P. Adjustment -1,980.00 -3,405.60 188134 0026 S.P. Adjustment -208.00 -208.00 117618
CAST IRON GRATE AND FRAME 5C CAST IRON GRATE AND FRAME
0007 S.P. Adjustment -2,250.00 -3,870.00 188134 0030 S.P. Adjustment -175.00 -175.00 117618
CAST IRON GRATE AND FRAME 5C CAST IRON GRATE AND FRAME
0008  S.P.Adjustment -750.00 -1,290.00 188134 0031  S.P. Initial Payment 90,472.00 90,472.00 140458
CAST IRON GRATE AND FRAME 5C CAST IRON GRATE AND FRAME
0009  S.P.Adjustment -3,270.00 -5,624.40 188134 0032  S.P.Adjustment -10,520.00 -10,520.00 117618
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
400450 ~ CAST IRON GRATE AND FRAME | 4054.60 | TEMPORARY SHORING
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0085 Proj Line Nbr Prpsl Line Nbr 0017 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0033  S.P. Adjustment -24,686.16 -24,686.16 117618 0002  S.P. Initial Payment 175.00 24,048.50 120345
CAST IRON GRATE AND FRAME TEMPORARY SHORING
0033 S.P. Adjustment -1,613.84 -1,613.84 140458 0007 S.P. Adjustment -175.00 -24,048.50 120345
CAST IRON GRATE AND FRAME TEMPORARY SHORING
0034  S.P. Closure -88,858.16 -88,858.16 140458 Total for stockpile nbr 1: 0.00 $0.00
CAST IRON GRATE AND FRAME Total for proposal line nbr 0017: 0.00 $0.00
Total for stockpile nbr 2: 0.00 $0.00 Total for item code 4054.60: 0.00 $0.00
Total for proposal line nbr 0085: 0.00 $0.00 \Item cd Hltem Desc ‘
Total for item code 4004.50: 0.00 $0.00 6005.65 | EXPANSION BEARING, PTFE TYPE
ltem Cd | ltem Desc | Project 12490 000
4005.00 = CAST IRON RING AND COVER \ _ o
Prpsl Line Nbr 0210 Proj Line Nbr
Project 12489 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0087 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0014 S.P. Initial Payment 20.00 12,080.00 814-784
Stkpl Nbr 1 Expansion Bearing Devices, 12/19/2014
0006  S.P. Initial Payment 335.00 375.20 188134 0030  S.P.Adjustment -10.00 -6,040.00 814-784
CAST IRON RING AND COVER Expansion Bearing Devices, 12/19/2014
0007  S.P. Adjustment -335.00 -375.20 188134 0031  S.P.Adjustment -10.00 -6,040.00 814-784
CAST IRON RING AND COVER Expansion Bearing Devices, 12/19/2014
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0087: 0.00 $0.00 Total for proposal line nbr 0210: 0.00 $0.00
Total for item code 4005.00: 0.00 $0.00
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Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6005.65 = |[EXPANSION BEARING, PTFE TYPE | 6005.83 | [FIXED BEARING
Project 12491 000 Project 12491 000
Prpsl Line Nbr 0231 Proj Line Nbr Prpsl Line Nbr 0232 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 10.00 8,220.00 814-784 0014  S.P. Initial Payment 10.00 3,280.00 814-784
Expansion Bearing Stockpiled, 12/19/2014 na
0039  S.P.Adjustment -10.00 -8,220.00 814-784 0039  S.P.Adjustment -10.00 -3,280.00 814-784
Expansion Bearing Stockpiled, 12/19/2014 na
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0231: 0.00 $0.00 Total for proposal line nbr 0232: 0.00 $0.00
Total for item code 6005.65: 0.00 $0.00 Total for item code 6005.83: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |ltem Desc
6005.83 FIXED BEARING | 6010.26 (CLASS 47BD-4000 CONCRETE FOR BRIDGE
Project 12490 000 Project 12490 000
Prpsl Line Nbr 0211 Proj Line Nbr Prpsl Line Nbr 0213 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 20.00 2,760.00 814-784 0014  S.P. Initial Payment 1,146.40 34,169.69 3060-632-1
na Stay In Place Decking
0030  S.P.Adjustment -10.00 1,380.00 sia7ee 0014  S.P.Adjustment -38.60 -1,150.51 3060-632-1
na Stay In Place Decking
0031 S.P. Adjustment -10.00 -1,380.00 814-784 0016 S.P. Adjustment -14.00 -417.29 3060-632-1
na Stay In Place Decking
Total for stockpile nbr 1: 0.00 $0.00 0018  S.P. Adjustment -288.54 -8,600.25 3060-632-1
Total for proposal line nbr 0211: 0.00 $0.00 Stay In Place Decking
0019 S.P. Adjustment -32.55 -970.19 3060-632-1
Stay In Place Decking
0031 S.P. Adjustment -82.00 -2,444.10 3060-632-1

Stay In Place Decking
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Detailed breakdown of stockpiled
materials

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

\Item Cd Hltem Desc \

6010.26 ICLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 12490 000

6010.26 CLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 12491 000

Prpsl Line Nbr 0213 Proj Line Nbr Prpsl Line Nbr 0234 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0032  S.P. Adjustment -34.00 -1,013.41 3060-632-1 0047  S.P. Adjustment -28.95 -888.90 3061-632-1
Stay In Place Decking Stay In Place Decking
0033 S.P. Adjustment -609.96 -18,180.52 3060-632-1 Total for stockpile nbr 1: 0.00 $0.00
Stay In Place Decking Total for proposal line nbr 0234: 0.00 $0.00
0034  S.P.Adjustment -46.75 -1,393.42 3060-632-1 Total for item code 6010.26: 0.00 $0.00
Stay In Place Decking Item Cd |tem Desc |
Total for stockpile nbr 1: 0.00 $0.00 6131.50 | EPOXY COATED REINFORCING STEEL
Total for proposal line nbr 0213: 0.00 $0.00 Project 12490 000
Project 12491 000 Prpsl Line Nbr 0218 Proj Line Nbr
Prpsl Line Nbr 0234 Proj Line Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Stkpl Nbr 1
Stkpl Nbr 1 0009 S.P. Initial Payment 29,747.00 15,840.28 91398677
0014  S.P. Initial Payment 381.30 11,707.65 3061-632-1 Reinforcing for Ph. 1 Abutments and Pier
Stay In Place Decking 0011  S.P. Adjustment -8,274.45 -4,406.15 91398677
0040  S.P. Adjustment -32.50 -997.90 3061-632-1 Reinforcing for Ph. 1 Abutments and Pier
Stay In Place Decking 0012 S.P. Adjustment -7,050.00 -3,754.13 91398677
0042  S.P.Adjustment -8.11 -249.01 3061-632-1 Reinforcing for Ph. 1 Abutments and Pier
Stay In Place Decking 0013  S.P. Adjustment -7,035.00 -3,746.14 91398677
0044  S.P. Adjustment -282.79 -8,682.94 3061-632-1 Reinforcing for Ph. 1 Abutments and Pier
Stay In Place Decking 0014 S.P. Adjustment -5,697.00 -3,033.65 91398677
0046  S.P.Adjustment -28.95 -888.90 3061-632-1 Reinforcing for Ph. 1 Abutments and Pier
Stay In Place Decking 0018  S.P. Adjustment -1,690.55 -900.21 91398677

Reinforcing for Ph. 1 Abutments and Pier

Total for stockpile nbr 1: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6131.50 [EPOXY COATED REINFORCING STEEL |

Project 12490 000

6131.50 EPOXY COATED REINFORCING STEEL

Project 12491 000

Prpsl Line Nbr 0218 Proj Line Nbr Prpsl Line Nbr 0239 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1

0015  S.P. Initial Payment 38,780.00 20,650.35 91462843 0027  S.P. Initial Payment 25,883.00 13,782.70 91528776
Phase | Slab Reinforcing EPOXY COATED RE-STEEL
0015 S.P. Initial Payment 28,498.00 15,175.19 91462841 0027 S.P. Adjustment -11,247.00 -5,989.03 91525289
Phase | Slab Reinforcing EPOXY COATED RE-STEEL
0015  S.P. Initial Payment 1,688.00 898.86 91474713 0028  S.P.Adjustment -17,792.00 -9,474.24 91525289
Phase | Slab Reinforcing EPOXY COATED RE-STEEL
0018 S.P. Adjustment -38,780.00 -20,650.35 91462843 0039 S.P. Adjustment -6,815.00 -3,628.99 91525289
Phase | Slab Reinforcing EPOXY COATED RE-STEEL
0018 S.P. Adjustment -17,709.00 -9,430.05 91462841 0040 S.P. Adjustment -1,334.00 -710.35 91525289
Phase | Slab Reinforcing EPOXY COATED RE-STEEL
0019  S.P.Adjustment -10,789.00 -5,745.14 91462841 0040  S.P.Adjustment -4,546.00 -2,420.75 91528776
Phase | Slab Reinforcing EPOXY COATED RE-STEEL
0019  S.P. Adjustment -1,688.00 -898.86 91474713 0042  S.P.Adjustment -1,232.00 -656.04 91528776
Phase | Slab Reinforcing EPOXY COATED RE-STEEL
0031 S.P. Initial Payment 12,695.00 6,760.09 DN140115 0044 S.P. Adjustment -20,105.00 -10,705.91 91528776
Phase Il Turndowns and Diaphram EPOXY COATED RE-STEEL
0031 S.P. Adjustment -12,695.00 -6,760.09 DN140115 Total for stockpile nbr 1: 0.00 $0.00
Phase Il Turndowns and Diaphram Total for proposal line nbr 0239: 0.00 $0.00

Total for stockpile nbr 2: 0.00 $0.00 Total for item code 6131.50: 0.00 $0.00

Total for proposal line nbr 0218: 0.00 $0.00

Project 12491 000

Prpsl Line Nbr 0239 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1

0027 S.P. Initial Payment 37,188.00 19,802.61 91525289

EPOXY COATED RE-STEEL
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6210.14 HP 12 INCH X 53 LB STEEL PILING |

Project 12490 000

6210.14 HP 12 INCH X 53 LB STEEL PILING

Project 12490 000

Prpsl Line Nbr 0220 Proj Line Nbr Prpsl Line Nbr 0220 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0010  S.P. Initial Payment 1,300.00 30,185.08 100284781 0028  S.P. Adjustment -1,014.09 -23,546.45 100284849
20-65' sections for Phase I 54-40' sections for Phase I
0010 S.P. Initial Payment 2,430.00 56,422.87 100284781 0028 S.P. Adjustment -1,050.00 -24,380.25 100284781
54-45' sections for Phase || Remainder of Pile on Invoice - 100284781
0010  S.P. Initial Payment 2,160.00 50,153.67 100284849 0028  S.P. Adjustment -1,269.955 -29,487.46 100284849
54-40' sections for Phase I Remainder of Pile on Invoice-100284849
0010 S.P. Adjustment -1,300.00 -30,185.08 100284781 0029 S.P. Adjustment -115.045 -2,671.26 100284849
20-65' sections for Phase || Remainder of Pile on Invoice-100284849
0010  S.P.Adjustment -2,430.00 -56,422.87 100284781 0029  S.P.Adjustment -1,780.00 -41,330.34 100284723
54-45' sections for Phase I Phase Il Pile
0010  S.P.Adjustment -423.66 -9,837.09 100284849 0029  S.P.Adjustment -453.925 -10,539.81 100284937
54-40" sections for Phase || Phase Il Pile
0011  S.P. Initial Payment 1,050.00 24,380.25 100284781 0030  S.P. Adjustment -261.075 -6,061.98 100284937
Remainder of Pile on Invoice - 100284781 Phase Il Pile
0011 S.P. Initial Payment 1,385.00 32,158.72 100284849 0030 S.P. Adjustment -1,300.00 -30,185.09 100285656
Remainder of Pile on Invoice-100284849 Phase Il Pile
0011  S.P. Initial Payment 1,780.00 41,330.34 100284723 0030  S.P.Adjustment -161.745 -3,755.61 100285566
Phase Il Pile Phase Il Pile
0011 S.P. Initial Payment 715.00 16,601.79 100284937 0031 S.P. Adjustment -655.057 -15,209.97 100285566
Phase Il Pile Phase Il Pile
0011  S.P. Initial Payment 1,300.00 30,185.09 100285656 0044  S.P.Closure -613.198 -14,238.02 100285566
Phase Il Pile Phase Il Pile
0011 S.P. Initial Payment 1,430.00 33,203.60 100285566 Total for stockpile nbr 1: 0.00 $0.00
Phase Il Pile Total for proposal line nbr 0220: 0.00 $0.00
0011 S.P. Adjustment -722.25 -16,770.13 100284849

54-40' sections for Phase Il
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1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
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Detailed breakdown of stockpiled
materials

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

\Item Cd Hltem Desc \

6210.14 HP 12 INCH X 53 LB STEEL PILING

7110.05 5 FOOT CHAIN-LINK FENCE

Project 12491 000 Project 12489 000
Prpsl Line Nbr 0241 Proj Line Nbr Prpsl Line Nbr 0274 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0019  S.P. Initial Payment 1,850.00 43,197.50 2-38C 0013  S.P. Adjustment -500.046 -2,750.25 10407600
HP 12x53 5' Chain Link Fence
0020 S.P. Adjustment -1,705.91 -39,833.00 2-38C 0016 S.P. Adjustment -1,082.991 -5,956.45 10407600
HP 12x53 5' Chain Link Fence
0027  S.P. Initial Payment 400.00 9,340.00 2-123C 0017  S.P. Adjustment -1,612.824 -8,870.53 10407600
HP 12x53 5' Chain Link Fence
0027  S.P. Adjustment -144.09 -3,364.50 2-38C 0019  S.P.Adjustment -679.922 -3,739.57 10407600
HP 12x53 5' Chain Link Fence
0027  S.P. Adjustment -400.00 -9,340.00 2-123C 0020  S.P. Adjustment -1,061.30 -5,837.15 10407600
HP 12x53 5' Chain Link Fence
Total for stockpile nbr 1: 0.00 $0.00 0021  S.P.Adjustment -1,185.972 -6,522.85 10407600
Total for proposal line nbr 0241: 0.00 $0.00 5' Chain Link Fence
Total for item code 6210.14: 0.00 $0.00 0022  S.P.Adjustment -873.447 -4,803.96 10407600
Item Cd ltem Desc | 5' Chain Link Fence
7110.05 \5 FOOT CHAIN-LINK FENCE 0023 S.P. Adjustment -897.667 -4,937.17 10407600
Project 12489 000 5' Chain Link Fence
0025 S.P. Adjustment -655.379 -3,604.58 10407600
Prpsl Line Nbr 0274 Proj Line Nbr 5' Chain Link Fence
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0027 S.P. Adjustment -667.543 -3,671.49 10407600
Stkpl Nbr 1 5' Chain Link Fence
0011 S.P. Initial Payment 10,710.16 58,905.88 10407600 0027 S.P. Adjustment -1,133.259 -6,232.92 10468779
5' Chain Link Fence 5' Chain Link Fence
0011  S.P.Adjustment -1,493.069 -8,211.88 10407600 0031  S.P.Adjustment -994.674 -5,470.71 10468779
5' Chain Link Fence 5' Chain Link Fence
0013 S.P. Initial Payment 12,289.84 67,594.12 10468779 0033 S.P. Adjustment -1,423.216 -7,827.69 10468779

5' Chain Link Fence

5' Chain Link Fence
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materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7110.05 5 FOOT CHAIN-LINK FENCE

7115.05 END POST FOR 5 FOOT CHAIN-LINK FENCE

End Post

Project 12489 000 Project 12489 000
Prpsl Line Nbr 0274 Proj Line Nbr Prpsl Line Nbr 0275 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0034 S.P. Adjustment -935.00 -5,142.50 10468779 0011 S.P. Initial Payment 26.00 523.38 10407607
5' Chain Link Fence End Post
0036  S.P. Adjustment -1,428.00 -7,854.00 10468779 0011 S.P. Adjustment -1.00 -20.13 10407607
5' Chain Link Fence End Post
0042 S.P. Adjustment -683.049 -3,756.77 10468779 0017 S.P. Adjustment -1.00 -20.13 10407607
5' Chain Link Fence End Post
0043  S.P. Adjustment -1,556.059 -8,558.32 10468779 0031  S.P. Adjustment -1.00 -20.13 10407607
5' Chain Link Fence End Post
0046 S.P. Adjustment -744.00 -4,092.00 10468779 0033 S.P. Adjustment -6.00 -120.78 10407607
5' Chain Link Fence End Post
0048  S.P. Adjustment -288.30 -1,585.65 10468779 0034  S.P. Adjustment -3.00 -60.39 10407607
5' Chain Link Fence End Post
0049 S.P. Adjustment -1,872.00 -10,296.00 10468779 0036 S.P. Adjustment -2.00 -40.26 10407607
5' Chain Link Fence End Post
0051  S.P. Adjustment -1,047.00 -5,758.50 10468779 0043  S.P. Adjustment -1.00 -20.13 10407607
5' Chain Link Fence End Post
0052 S.P. Adjustment -185.283 -1,019.06 10468779 0046 S.P. Adjustment -4.00 -80.52 10407607
5' Chain Link Fence End Post
Total for stockpile nbr 1: 0.00 $0.00 0050  S.P. Adjustment -1.00 -20.13 10407607
Total for proposal line nbr 0274: 0.00 $0.00 End Post
Total for item code 7110.05: 0.00 $0.00 0051  S.P.Adjustment -4.00 -80.52 10407607
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7115.05 [END POST FOR 5 FOOT CHAIN-LINK FENCE

Project 12489 000

7116.05 CORNER POST FOR 5 FOOT CHAIN-LINK FENCE

Project 12489 000

Prpsl Line Nbr 0275 Proj Line Nbr Prpsl Line Nbr 0276 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0052  S.P. Closure -2.00 -40.26 10407607 0034  S.P.Adjustment -6.00 -120.78 10407607
End Post Corner Post
Total for stockpile nbr 1: 0.00 $0.00 0036  S.P. Adjustment -5.00 -100.65 10407607
Total for proposal line nbr 0275: 0.00 $0.00 Corner Post
Total for item code 7115.05: 0.00 $0.00 0043  S.P.Adjustment -6.00 -120.78 10407607
Item Cd |Item Desc Corner Post
7116.05 | CORNER POST FOR 5 FOOT CHAIN-LINK FENCE 0046  S.P. Adjustment -4.00 -80.52 10407607
Project 12489 000 Corer Post
0050  S.P. Adjustment -6.00 -120.78 10407607
Prpsl Line Nbr 0276 Proj Line Nbr Corner Post
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Total for proposal line nbr 0276: 0.00 $0.00
0011  S.P. Initial Payment 45.00 905.85 10407607 Total for item code 7116.05: 0.00 $0.00
Corner Post Item Cd |Item Desc
0013 S.P. Adjustment -4.00 -80.52 10407607 7117.05 \PULL POST FOR 5 FOOT CHAIN-LINK FENCE
Comer Post Project 12489 000
0017 S.P. Adjustment -1.00 -20.13 10407607
Comer Post Prpsl Line Nbr 0277 Proj Line Nbr
0018  S.P. Adjustment -3.00 60.39 10407607 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Corner Post Stkpl Nbr 1
0019  S.P. Adjustment -6.00 -120.78 10407607 0011  S.P. Initial Payment 45.00 905.85 10407607
Corner Post Pull Post
0031  S.P. Adjustment -1.00 -20.13 10407607 0011  S.P. Adjustment -3.00 -60.39 10407607
Corner Post Pull Post
0033  S.P. Adjustment -3.00 -60.39 10407607 0013  S.P. Adjustment -3.00 -60.39 10407607

Corner Post

Pull Post
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7117.05 PULL POST FOR 5 FOOT CHAIN-LINK FENCE |

Project 12489 000

7311.20 SIGN STRUCTURE FOUNDATION DESIGN, LOCATION

Project 12489 000

Prpsl Line Nbr 0277 Proj Line Nbr Prpsl Line Nbr 0365 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0017  S.P. Adjustment -2.00 -40.26 10407607 0016  S.P. Initial Payment 1.00 7,600.00 23850-1
Pull Post FOUNDATION DESIGN #55
0020  S.P. Adjustment -8.00 -161.04 10407607 0049  S.P. Adjustment -1.00 -7,600.00 23850-1
Pull Post FOUNDATION DESIGN #55
0022  S.P. Adjustment -2.00 -40.26 10407607 Total for stockpile nbr 1: 0.00 $0.00
Pull Post Total for proposal line nbr 0365: 0.00 $0.00
0025  S.P.Adjustment -3.00 -60.39 10407607 Total for item code 7311.20: 0.00 $0.00
Pull Post Iltem Cd |Item Desc
0027  S.P.Adjustment -2.00 -40.26 10407607 7311.21 | [SIGN STRUCTURE FOUNDATION DESIGN, LOCATION
Pull Post )
Project 12489 000

0031 S.P. Adjustment -2.00 -40.26 10407607
Pull Post Prpsl Line Nbr 0366 Proj Line Nbr
0033 S.P. Adjustment 200 -40.26 10407607 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Pull Post Stkpl Nbr 1
0034  S.P.Adjustment -2.00 -40.26 10407607 0016  S.P. Initial Payment 1.00 7,600.00 23850-1
Pull Post FOUNDATION DESIGN
0036  S.P. Adjustment -4.00 -80.52 10407607 0041  S.P.Adjustment -0.50 -3,800.00 23850-1
Pull Post FOUNDATION DESIGN
0050  S.P.Adjustment -9.00 -181.17 10407607 0042  S.P.Adjustment -0.50 -3,800.00 23850-1
Pull Post FOUNDATION DESIGN
0052  S.P.Closure -3.00 -60.39 10407607 Total for stockpile nbr 1: 0.00 $0.00
Pull Post Total for proposal line nbr 0366: 0.00 $0.00

Total for stockpile nbr 1. 0.00 $0.00 Total for item code 7311.21: 0.00 $0.00

Total for proposal line nbr 0277: 0.00 $0.00

Total for item code 7117.05: 0.00 $0.00
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7311.22 \SIGN STRUCTURE FOUNDATION DESIGN, LOCATION \ 7311.24 \SIGN STRUCTURE FOUNDATION DESIGN, LOCATION
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0367 Proj Line Nbr Prpsl Line Nbr 0369 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 1.00 7,600.00 23850-1 0016  S.P. Initial Payment 1.00 7,600.00 23850-1
FOUNDATION DESIGN FOUNDATION DESIGN #81
0026  S.P.Adjustment -0.50 -3,800.00 23850-1 0049  S.P.Adjustment -1.00 -7,600.00 23850-1
FOUNDATION DESIGN FOUNDATION DESIGN #81
0048  S.P. Adjustment -0.50 -3,800.00 23850-1 Total for stockpile nbr 1: 0.00 $0.00
FOUNDATION DESIGN Total for proposal line nbr 0369: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code 7311.24: 0.00 $0.00
Total for proposal line nbr 0367: 0.00 $0.00

Iltem Cd |Item Desc

Total for item code 7311.22: 0.00 $0.00 7311.25 SIGN STRUCTURE FOUNDATION DESIGN, LOCATION
\Item Cd Hltem Desc \
7311.23 'SIGN STRUCTURE FOUNDATION DESIGN, LOCATION |

Project 12489 000

Prpsl Line Nbr 0370 Proj Line Nbr
Project 12489 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0368 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0016 S.P. Initial Payment 1.00 7.600.00 23850-1
Stkpl Nbr 1 FOUNDATION DESIGN #82
0016  S.P. Initial Payment 1.00 7,600.00 23850-1 0026  S.P.Adjustment -1.00 -7,600.00 23850-1
FOUNDATION DESIGN #76 FOUNDATION DESIGN #82
0026  S.P. Adjustment -0.50 -3,800.00 23850-1 Total for stockpile nbr 1: 0.00 $0.00
FOUNDATION DESIGN #76 Total for proposal line nbr 0370: 0.00 $0.00
0033  S.P.Adjustment -0.50 -3,800.00 23850-1 Total for item code 7311.25: 0.00 $0.00
FOUNDATION DESIGN #76
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0368: 0.00 $0.00

Total for item code 7311.23: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7312.00 (OVERHEAD SIGN SUPPORT, LOCATION

Project 12489 000

7312.02 OVERHEAD SIGN SUPPORT, LOCATION

Project 12489 000

Prpsl Line Nbr 0371 Proj Line Nbr Prpsl Line Nbr 0373 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0028  S.P. Initial Payment 1.00 35,750.00 23850-5 0028  S.P. Initial Payment 1.00 46,795.00 23850-5
OVERHEAD SIGN SUPPORT #55 OVERHEAD SIGN SUPPORT # 63
0049  S.P.Adjustment -1.00 -35,750.00 23850-5 0051  S.P.Adjustment -1.00 -46,795.00 23850-5
OVERHEAD SIGN SUPPORT #55 OVERHEAD SIGN SUPPORT # 63
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0371: 0.00 $0.00 Total for proposal line nbr 0373: 0.00 $0.00
Total for item code 7312.00: 0.00 $0.00 Total for item code 7312.02: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |Item Desc
7312.01 OVERHEAD SIGN SUPPORT, LOCATION | 7312.03 OVERHEAD SIGN SUPPORT, LOCATION
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0372 Proj Line Nbr Prpsl Line Nbr 0374 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0028 S.P. Initial Payment 1.00 33,860.00 23850-5 0028 S.P. Initial Payment 1.00 44,350.00 23850-5
OVERHEAD SIGN SUPPORT #61 OVERHEAD SIGN SUPPORT # 69
0051  S.P. Adjustment -1.00 -33,860.00 23850-5 0049  S.P. Adjustment -1.00 -44,350.00 23850-5
OVERHEAD SIGN SUPPORT #61 OVERHEAD SIGN SUPPORT # 69
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0372: 0.00 $0.00 Total for proposal line nbr 0374: 0.00 $0.00
Total for item code 7312.01: 0.00 $0.00 Total for item code 7312.03: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7312.04 (OVERHEAD SIGN SUPPORT, LOCATION

Project 12489 000

7312.06 OVERHEAD SIGN SUPPORT, LOCATION

Project 12489 000

Prpsl Line Nbr 0375 Proj Line Nbr Prpsl Line Nbr 0377 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0028  S.P. Initial Payment 1.00 30,350.00 23850-5 0028  S.P. Initial Payment 1.00 33,800.00 235850-5
OVERHEAD SIGN SUPPORT #70 OVERHEAD SIGN SUPPORT #81
0051  S.P.Adjustment -1.00 -30,350.00 23850-5 0050  S.P.Adjustment -1.00 -33,800.00 235850-5
OVERHEAD SIGN SUPPORT #70 OVERHEAD SIGN SUPPORT #81
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0375: 0.00 $0.00 Total for proposal line nbr 0377: 0.00 $0.00
Total for item code 7312.04: 0.00 $0.00 Total for item code 7312.06: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |ltem Desc
7312.05 OVERHEAD SIGN SUPPORT, LOCATION | 7312.07 OVERHEAD SIGN SUPPORT, LOCATION
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0376 Proj Line Nbr Prpsl Line Nbr 0378 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0028  S.P. Initial Payment 1.00 45,325.00 23850-5 0028  S.P. Initial Payment 1.00 35,100.00 23850-5
OVERHEAD SIGN SUPPORT # 76 OVERHEAD SIGN SUPPORT #82
0034  S.P. Adjustment -1.00 -45,325.00 23850-5 0034  S.P.Adjustment -1.00 -35,100.00 23850-5
OVERHEAD SIGN SUPPORT # 76 OVERHEAD SIGN SUPPORT #82
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0376: 0.00 $0.00 Total for proposal line nbr 0378: 0.00 $0.00
Total for item code 7312.05: 0.00 $0.00 Total for item code 7312.07: 0.00 $0.00
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Nebraska Department of Roads
Estimate Summary to Contractor

Contract ID: 1489
Est Number: 0056

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Pay Period End Date:  09.03.2016

Contract ID: 1489
Est Number: 0056

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Pay Period End Date:  09.03.2016

Detailed breakdown of stockpiled Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7322.00 | TYPE B SIGN | 732300 TYPECSIGN
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0379 Proj Line Nbr Prpsl Line Nbr 0381 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Initial Payment 731.00 9,130.19 95263 0048  S.P. Adjustment -126.00 -1,931.58 95263
TYPE B SIGN TYPE C SIGN
0046 S.P. Adjustment -196.00 -2,448.04 95263 0049 S.P. Adjustment -486.50 -7,458.05 95263
TYPE B SIGN TYPE C SIGN
0047  S.P. Adjustment -102.50 -1,280.22 95263 0050  S.P. Adjustment -144.00 -2,207.52 95263
TYPE B SIGN TYPE C SIGN
0051 S.P. Adjustment -95.50 -1,192.80 95263 0051 S.P. Adjustment -720.00 -11,037.60 95263
TYPE B SIGN TYPE C SIGN
0052  S.P. Adjustment -337.00 -4,209.13 95263 Total for stockpile nbr 1: 0.00 $0.00
TYPE B SIGN Total for proposal line nbr 0381: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code 7323.00: 0.00 $0.00
Total for proposal line nbr 0379: 0.00 $0.00 \Item cd Hltem Desc ‘
Total for item code 7322.00: 0.00 $0.00 8029.26 = |FOUNDATION COURSE
ltem Cd | Item Desc | Project 12489 000
7323.00 [TYPECSIGN | | N
Prpsl Line Nbr 0071 Proj Line Nbr
Project 12489 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0381 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0018 S.P. Initial Payment 92.723.00 160,318.07 EMAIL
Stkpl Nbr 1 FOUNDATION COURSE 5"
0013  S.P. Initial Payment 2,005.50 30,744.32 95263 0018  S.P. Adjustment -5,487.393 -9,487.70 EMAIL
TYPE C SIGN FOUNDATION COURSE 5"
0027  S.P. Adjustment -127.00 -1,946.91 95263 0019  S.P. Initial Payment 59,342.00 102,602.32 EMAIL
TYPE C SIGN FOUNDATION COURSE 5"
0034  S.P. Adjustment -402.00 -6,162.66 95263 0019  S.P. Adjustment -20,342.692 -35,172.52 EMAIL

TYPE C SIGN

FOUNDATION COURSE 5"
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Nebraska Department of Roads
Estimate Summary to Contractor

Contract ID: 1489
Est Number: 0056

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Pay Period End Date:  09.03.2016

Contract ID: 1489
Est Number: 0056

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Pay Period End Date:  09.03.2016

Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials

\Item Cd Hltem Desc \
8029.26 | [FOUNDATION COURSE |

\Item Cd Hltem Desc \
8029.26 | FOUNDATION COURSE

FOUNDATION COURSE 5"

Project 12489 000 Project 12489 000
Prpsl Line Nbr 0071 Proj Line Nbr Prpsl Line Nbr 0071 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0020  S.P. Adjustment -11,312.641 -19,559.56 EMAIL 0032  S.P. Adjustment -16,955.323 -29,315.75 EMAIL
FOUNDATION COURSE 5" FOUNDATION COURSE 5"
0021 S.P. Initial Payment 33,382.00 57,717.48 EMAIL 0033 S.P. Adjustment -1,139.886 -1,970.88 EMAIL
FOUNDATION COURSE 5" FOUNDATION COURSE 5"
0021  S.P. Adjustment -13,862.158 -23,967.67 EMAIL 0033  S.P. Adjustment -1,547.18 -2,675.07 EMAIL
FOUNDATION COURSE 5" FOUNDATION COURSE 5"
0022 S.P. Adjustment -17,660.391 -30,534.82 EMAIL 0034 S.P. Adjustment -2,517.315 -4,352.44 EMAIL
FOUNDATION COURSE 5" FOUNDATION COURSE 5"
0023  S.P. Adjustment -4,766.227 -8,240.81 EMAIL 0046  S.P. Adjustment -6,474.171 -11,193.84 EMAIL
FOUNDATION COURSE 5" FOUNDATION COURSE 5"
0024 S.P. Adjustment -2,522.894 -4,362.08 EMAIL 0047 S.P. Adjustment -3,934.387 -6,802.56 EMAIL
FOUNDATION COURSE 5" FOUNDATION COURSE 5"
0025 S.P. Adjustment -7,925.273 -13,702.80 EMAIL 0048 S.P. Adjustment -12,671.339 -21,908.75 EMAIL
FOUNDATION COURSE 5" FOUNDATION COURSE 5"
0026 S.P. Adjustment -8,843.331 -15,290.11 EMAIL 0049 S.P. Adjustment -6,237.608 -10,784.82 EMAIL
FOUNDATION COURSE 5" FOUNDATION COURSE 5"
0026  S.P. Adjustment -1,650.701 -2,854.06 EMAIL Total for stockpile nbr 1: 0.00 $0.00
FOUNDATION COURSE 5" Total for proposal line nbr 0071: 0.00 $0.00
0027  S.P.Adjustment -965.42 -1,669.21 EMAIL Total for item code 8029.26: 0.00 $0.00
FOUNDATION COURSE 5"
0028 S.P. Adjustment -1,160.002 -2,005.64 EMAIL
FOUNDATION COURSE 5"
0030 S.P. Adjustment -7,611.043 -13,159.49 EMAIL
FOUNDATION COURSE 5"
0031 S.P. Adjustment -29,859.625 -51,627.29 EMAIL
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Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 1489
Est Number: 0056

09.03.2016

Date: 09.20.2016

Page: 52 of 56

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Pay Period End Date:

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

001.01 | PULL BOX, TYPE PB-1

001.02 | PULL BOX, TYPE PB-1A

Project 12489 000 Project 12489 000
Prpsl Line Nbr 0280 Proj Line Nbr Prpsl Line Nbr 0281 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016 S.P. Initial Payment 13.00 5,590.00 308822 0034 S.P. Adjustment -2.00 -860.00 308822
PULL BOX PB-1 PULL BOX PB-1A
0037  S.P. Adjustment -2.00 -860.00 308822 Total for stockpile nbr 1: 0.00 $0.00
PULL BOX PB-1 Total for proposal line nbr 0281: 0.00 $0.00
0051  S.P.Adjustment -8.00 -3,440.00 308822 Total for item code A001.02: 0.00 $0.00
PULL BOX PB-1 \Item Cd Hltem Desc \
0052  S.P.Closure -3.00 -1,290.00 308822 AC0L.05 | PULL BOX, TYPE PB-2
PULL BOXPBA Project 12489 000
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0280: 0.00 $0.00 Prpsi Line Nbr 0282 Proj Line Nbr
Total for item code AGGL 01L: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Iltem Cd |Item Desc Stkpl Nbr 1
A001.02 ~ PULL BOX, TYPE PB-1A | 0016  S.P. Initial Payment 15.00 10,575.00 308756
Project 12489 000 PULL BOXPB-2
0019 S.P. Adjustment -1.00 -705.00 308756
Prpsl Line Nbr 0281 Proj Line Nbr PULL BOX PB-2
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0020 S.P. Adjustment 3,00 2.115.00 308756
Stkpl Nbr 1 PULL BOX PB-2
0016 S.P. Initial Payment 6.00 2,580.00 308822 0037 S.P. Adjustment -5.00 -3,525.00 308756
PULL BOX PB-1A PULL BOX PB-2
0020  S.P. Adjustment -4.00 -1,720.00 308822 0051  S.P. Adjustment -6.00 -4,230.00 308756
PULL BOX PB-1A PULL BOX PB-2
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0282: 0.00 $0.00
Total for item code A001.05: 0.00 $0.00
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Estimate Summary to Contractor

Contract ID: 1489
Est Number: 0056

09.03.2016

Date: 09.20.2016

Page:
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Pay Period End Date:

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

001.06 | PULL BOX, TYPE PB-2A

Project 12489 000

A007.82 STREET LIGHTING UNIT, TYPE SL-S-28-6&6-0.25

Project 12489 000

STREET LIGHTING UNIT

Prpsl Line Nbr 0283 Proj Line Nbr Prpsl Line Nbr 0299 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0016 S.P. Initial Payment 2.00 1,410.00 308822 0035  S.P.Adjustment -1.00 -1,463.00 55966677
PULL BOX PB-2A STREET LIGHTING UNIT
0020  S.P. Adjustment -1.00 -705.00 308822 Total for stockpile nbr 2: 0.00 $0.00
PULL BOX PB-2A Total for proposal line nbr 0299: 0.00 $0.00
0037  S.P.Adjustment -1.00 -705.00 308822 Total for item code A007.82: 0.00 $0.00
PULL BOX PB-2A \Item Cd Hltem Desc \
Total for stockpile nbr 1: 0.00 $0.00 A007.89 | STREET LIGHTING UNIT, TYPE SL-S-30-6&6-0.25
Total for proposal line nbr 0283: 0.00 $0.00 Project 12489 000
Total for item code A001.06: 0.00 $0.00 Prps! Line Nbr 0300 Proj Line Nbr
\Item Cd Hltem Desc \ - - - -
007.82 | STREET LIGHTING UNIT, TYPE SL-S-28-686-0.25 | Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 12489 000 Stkpl Nor 1
0013  S.P.Initial Payment 8.00 2,400.00 55966634
Prpsl Line Nbr 0299 Proj Line Nbr Luminaire 250W-NR
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0016 S.P. Closure -8.00 -2,400.00 S5966634
Stkpl Nbr 1 Luminaire 250W-NR
0013  S.P. Initial Payment 1.00 300.00 55966634 Total for stockpile nbr 1: 0.00 $0.00
Luminaire 250W-NR Stkpl Nbr 2
0016  S.P.Closure -1.00 -300.00 S5966634 0016  S.P. Initial Payment 8.00 12,048.00 S5966677
Luminaire 250W-NR ST LIGHT UNIT
Total for stockpile nbr 1: 0.00 $0.00 0034 S.P. Adjustment -7.00 -10,542.00 S5966677
Stkpl Nbr 2 ST LIGHT UNIT
0016  S.P.Initial Payment 1.00 1,463.00 S5966677
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0056 Pay Period End Date:  09.03.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A007.89 'STREET LIGHTING UNIT, TYPE SL-S-30-6&6-0.25

Project 12489 000

A010.61 UNDERDECK LUMINAIRE, TYPE UD-150

Project 12489 000

Prpsl Line Nbr 0300 Proj Line Nbr Prpsl Line Nbr 0304 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0035  S.P. Adjustment -1.00 -1,506.00 S5966677 0013  S.P. Initial Payment 6.00 1,698.00 55966634
ST LIGHT UNIT Underdeck Luminaire
Total for stockpile nbr 2: 0.00 $0.00 0050  S.P. Adjustment -6.00 -1,698.00 S$5966634
Total for proposal line nbr 0300: 0.00 $0.00 Underdeck Luminaire
Total for item code A007.89: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd H'tem Desc \ Total for proposal line nbr 0304: 0.00 $0.00
A009.74 = STREET LIGHTING UNIT, TYPE SL-S-45-6 & 6-0.25 | Total for item code A010.61: 0.00 $0.00
Project 12489 000 ltem Cd | Item Desc |
) o A011.98 (COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-70-1
Prpsl Line Nbr 0301 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 12489 000
Stkpl Nbr 1 Prpsl Line Nbr 0305 Proj Line Nbr
0013 S.P. Initial Payment 2200 6.600.00 S5966634 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Luminaire 250W- NR Stkpl Nbr 1
0016 S.P. Closure -22.00 -6,600.00 S5966634 0013  S.P. Initial Payment 1.00 151.00 55966634
Luminaire 250W- NR Luminaire for CMA
Total for stockpile nbr 1: 0.00 $0.00 0016  S.P.Closure -1.00 -151.00 55966634
Stkpl Nbr 2 Luminaire for CMA
0016  S.P. Initial Payment 22.00 36,674.00 S5966677 Total for stockpile nbr 1: 0.00 $0.00
ST LIGHT UNIT Stkpl Nbr 2
0034 S.P. Adjustment -22.00 -36,674.00 S5966677 0016 S.P. Initial Payment 1.00 7,908.00 S596667
ST LIGHT UNIT CMA SIG & LIGHT POLE 70-12
Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0301: 0.00 $0.00

Total for item code A009.74: 0.00 $0.00
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A011.98 \COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-70-1 \ A016.55 \MAST ARM SIGNAL POLE, TYPE MP-35
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0305 Proj Line Nbr Prpsl Line Nbr 0307 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0037  S.P. Adjustment -1.00 -7,908.00 S596667 0016  S.P. Initial Payment 4.00 14,803.96 S5966677
CMA SIG & LIGHT POLE 70-12 MAST ARM SIGNAL POLE, MP-35
Total for stockpile nbr 2: 0.00 $0.00 0051  S.P. Adjustment -4.00 -14,803.96 S5966677
Total for proposal line nbr 0305: 0.00 $0.00 MAST ARM SIGNAL POLE, MP-35
Total for item code A011.98: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Item Cd |Item Desc Total for proposal line nbr 0307: 0.00 $0.00
A013.02 \COMBINATION MAST ARM SIGNAL & LIGHTING POLE, TYPE CMP-75-12 \ Total for item code A016.55: 0.00 $0.00
Project 12489 000 ltem Cd |Item Desc |
) o A020.36 LIGHTING CONTROL CENTER, TYPE R-2
Prpsl Line Nbr 0306 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 12489 000
Stkpl Nbr 1 Prpsl Line Nbr 0313 Proj Line Nbr
0013 S.P. Initial Payment 200 300.00 S5966634 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Luminaire C.M.A. Pole Stkpl Nbr 1
0016  S.P. Closure -2.00 -300.00 S5966634 0013  S.P. Initial Payment 2.00 2,528.00 33874
Luminaire C.M.A. Pole Lighting Control Center Type R-2
Total for stockpile nbr 1: 0.00 $0.00 0027 S.P. Adjustment -1.00 -1,264.00 33874
Stkpl Nbr 2 Lighting Control Center Type R-2
0016  S.P. Initial Payment 2.00 15,893.98 S5966677 0045  S.P. Adjustment -1.00 -1,264.00 33874
CMA SIGNAL & LIGHT POLE 75-12 Lighting Control Center Type R-2
0037  S.P.Adjustment -2.00 -15,893.98 S5966677 Total for stockpile nbr 1: 0.00 $0.00
CMA SIGNAL & LIGHT POLE 75-12 Total for proposal line nbr 0313: 0.00 $0.00
Total for stockpile nbr 2: 0.00 $0.00 Total for item code A020.36: 0.00 $0.00
Total for proposal line nbr 0306: 0.00 $0.00

Total for item code A013.02: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
A020.37 LIGHTING CONTROL CENTER, TYPE R-3

Project 12489 000

Prpsl Line Nbr 0314 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0013 S.P. Initial Payment 2.00 2,528.00 33874
Lighting Control Center, Type R-3
0051  S.P. Adjustment -2.00 -2,528.00 33874
Lighting Control Center, Type R-3
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0314: 0.00 $0.00
Total for item code A020.37: 0.00 $0.00

Total remaining for contract: $0.00



